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ADVERTISEMENT FOR BIDS 

Sealed Bids will be received by the Board of Defiance County Commissioners, c/o Ms. 
Stephanie Metz, in their office, 500 Court Street, Suite A, Defiance, Ohio 43512, until 11:00 
a.m. EST, Monday, December 20, 2021, when they will be opened and read, for the 
Defiance County East Reroof, located at 1300 E. Second Street, Defiance, Ohio  43512, in 
accordance with the Drawings and Specifications prepared by Beilharz Architects, Inc. 

Contract Documents may be reviewed without charge during business hours at the office of 
the Architect and various plan rooms obtaining documents.  Contract Documents may be 
purchased from Newfax Corporation, 333 W. Woodruff, Toledo, OH  43604, 419-241-5157 
or 800-877-5157, www.newfaxcorp.com, at the cost of reproduction and shipping.  Addenda 
will be distributed to registered plan holders only. 

All bids must be accompanied by a Bid Guaranty in the form of either a Bid Guaranty and 
Contract Bond for the full amount of the bid (base bid plus all add alternates) or a certified 
check, cashier’s check, or an irrevocable letter of credit in an amount equal to 10% of the bid 
(base bid plus all add alternates), in accordance with the Instructions to Bidders. 

Each Contractor will be required to furnish an Affidavit of Contractor or Supplier on Non-
Delinquency of Personal Property Tax (O.R.C. 5719.042). 

Prevailing Wage Rates, as published by the Ohio Department of Commerce, shall be 
complied with throughout the entire project in accordance with O.R.C. 4115.03 et. seq. 

No bidder may withdraw its bid for a period of 60 days after the opening thereof.  The Owner 
reserves the right to waive irregularities in bids, to reject any or all bids, and to conduct such 
investigation as necessary to determine the responsibility of any bidder. 

BY ORDER OF: DEFIANCE COUNTY COMMISSIONERS 
   DEFIANCE, OHIO 

Advertising Date: November 30, 2021. 

This notice is posted on the Defiance County web site at www.defiance-county.com; click on 
County Information and Public Notices. 
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INSTRUCTIONS TO BIDDERS 
 
1. EXAMINATION OF CONTRACT DOCUMENTS AND PROJECT SITE: 

A. Each Bidder shall visit the site prior to the bid date and shall be responsible for having 
ascertained pertinent local conditions such as location, accessibility, and general 
character of the site, the character and extent of the existing work within or adjacent to 
the site, and any other work being performed thereon at the time. 
1. Obtain all relevant information of conditions relating to transportation, handling 

and storage of materials, availability of electric power, utility company 
requirements, existing structures and equipment and all other facilities in the area 
which will impact the performance of work. 

B. Each Bidder shall examine all Contract Documents for requirements which may affect 
the Bidder’s Work in any way. 

C. Failure of a Bidder to be acquainted with all available information will not be 
considered as a basis for additional compensation or extension of time, nor relief from 
responsibility for proper performance of the work. 

D. Site visits may be arranged by contacting the Owner’s Representative, Ron Cereghin, 
phone 419-782-4761. 

2. PROJECT SCHEDULE: 
A. Refer to Section 01 1000 – Summary of Work. 

3. BIDDERS’ QUESTIONS: 
A. Questions and technical communications during bidding should be directed to the 

Architect by email (architects@beilharzarchitects.com).  Requests for lists of bidders, 
and other communications of an administrative nature, should be directed to the 
Architect by email (architects@beilharzarchitects.com).  A list of bidders and plan 
holders will be posted on the Architect’s web site at www.beilharzarchitects.com. 

B. If a Bidder finds any perceived ambiguity, conflict, error, omission or discrepancy on 
or between any of the Contract Documents, submit a written request for interpretation 
or clarification to the Architect as directed above.  Failure of a Bidder to make such 
request prior to bidding will result in rejection of claims for additional compensation 
or extension of time based on insufficiency of the Contract Documents. 

C. Questions submitted later than 4 business days prior to the scheduled bid opening may 
not be answered. 

D. Requests for Product Substitutions:  Refer to Section 01 6000.  Product substitution 
requests must be made by Prime Bidders only. 
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E. Information affecting all bidders will be distributed by written Addendum.  The receipt 
of each Addendum shall be acknowledged in the space provided on the Bid Form.  A 
list of Addenda issued will be posted on the Architect’s web site at 
www.beilharzarchitects.com. 

F. Statements made orally by the Architect or Owner, or in any form other than a written 
Addendum, will not be binding. 

G. All Addenda will be issued, except as hereafter provided, and mailed or otherwise 
furnished to all plan holders of record, at least 72 hours prior to the published time for 
the opening of bids, excluding Saturdays, Sundays and legal holidays.  If any 
Addendum is issued within such 72 hour period, then the time for opening of bids shall 
be extended one week with no further advertising of bids required. 

H. If a Bidder fails to indicate receipt of all Addenda through the last Addendum issued 
by the Architect on its Bid Form, the bid of such Bidder will be deemed to be responsive 
only if: 
1. The bid received clearly indicates that the Bidder received the Addendum, such as 

where the Addendum added another item to be bid upon and the Bidder submitted 
a bid on that item; or 

2. The Addendum involves only a matter of form or is one which has either no effect 
or has merely a trivial or negligible effect on price, quantity, quality, or delivery of 
the item bid upon. 

4. BID FORMS: 
A. Submit bids in duplicate on Bid Forms issued with the bidding documents. Fill in all 

blank spaces, typewritten or in ink.  Submit original Bid Forms as follows: 
1. Corporation:  State full legal name of corporation and State of Incorporation; apply 

original signature of authorized officer or officers; type or print name and corporate 
title beneath each signature. 

2. Partnership:  State the full names of all partners; apply original signature of 
authorized partner or other representative; type or print name and title beneath 
signature. 

3. Sole Proprietor:  Apply original signature of bidder; type or print name and title 
beneath signature, followed by the words “Sole Proprietor”. 

4. When requested by Owner, furnish evidence of agency or authority of any person 
signing on behalf of another. 

B. Submit two originals, or one original and one photocopy, of all attachments to Bid 
Forms. 

C. Submit only the Bid Forms and required attachments.  Do not submit Project Manuals 
or sets of Drawings as part of the bid. 

D. The bid will be rejected if it contains an alteration or erasure, unless alteration is made 
by crossing out without obscuring the original information, and the correct information 
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is printed in ink or typed adjacent thereto and initialed in ink by the person signing the 
bid. 

E. The Bidder shall take the following precautions in preparing the bid: 
1. Sign the Bid Form and ensure that all blank spaces are filled in with requested 

information and that the Bid Guaranty is included in a sealed opaque envelope 
addressed as provided herein. 

2. Where the Bid Form provides for quoting either an addition or deduction for an 
Alternate item, indicate whether the sum named is an addition or deduction. 

3. Where the Bid Form provides for quoting a unit price, the Bidder should quote the 
unit price. 

4. When applicable, make sure that the Bid Guaranty is properly executed and signed 
by: 
a. The Bidder. 
b. The Surety or Sureties. 

5. Make sure that the amount of the Bid Guaranty is for a specific sum in an amount 
equal to the base bid amount plus all add alternates or is left blank. 

5. MODIFICATION AND WITHDRAWAL OF BIDS: 
A. Modification:  A Bidder may modify its bid by written communication to the Owner at 

any time prior to the scheduled closing time for receipt of bids, provided such written 
communication is received by the Owner prior to the closing time.  The written 
communication shall not reveal the bid price, but should provide the addition or 
subtraction or other modification so that the final prices or terms will not be known 
until the sealed bid is opened. 

B. Withdrawal Prior to Bid Closing:  Bids may be withdrawn pursuant to a written request 
submitted by Bidder or Bidder’s agent and received by the Owner prior to the time 
fixed for closing of bids, without prejudice to the right of the Bidder to file a new bid.  
Withdrawn bids will be returned unopened.  Negligence on the part of the Bidder in 
preparing a bid confers no right for withdrawal of bid after it has been opened. 

C. Withdrawal After Bid Closing:  A Bidder may withdraw its bid after the bid closing 
time when all of the following apply: 
1. The price bid was substantially lower than the other bids. 
2. The reason for the bid being substantially lower was a clerical mistake, rather than 

a mistake in judgment, and was due to an unintentional and substantial error in 
arithmetic or an unintentional omission of a substantial quantity of work, labor, or 
material. 

3. The bid was submitted in good faith. 
4. The Bidder provides written notice to the Owner within two business days after the 

bid opening for which the right to withdraw is claimed. 
D. Bids shall remain valid and no bid may be withdrawn, except as permitted by applicable 

law, for a period of 60 days after the day set for the opening thereof, unless a longer 
period is stated on the Bid Form. 
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6. BID GUARANTY AND CONTRACT BOND: 
A. Each bid shall be accompanied by a Bid Guaranty in one of the following forms, in the 

name of or payable to the order of the Owner.  Any bid which is not accompanied by a 
completed Bid Guaranty in one of these forms will be considered “NO BID” and will 
be returned to the maker unrecorded. 
1. A completed Bid Guaranty and Contract Bond with a satisfactory Surety Company, 

on the form included in this Project Manual. 
2. A certified check, cashier’s check, or irrevocable letter of credit made payable to 

the Owner in the amount of 10% of the maximum amount of the bid, including add 
alternates and excluding deduct alternates. 
a. The successful Bidder who, as a Bid Guaranty, submits a certified check, 

cashier’s check, or irrevocable letter of credit in an amount equal to 10% of the 
amount of the bid, shall furnish to the Architect a Contract Bond as prescribed 
in Ohio Revised Code Section 153.57 in an amount equal to 100% of the 
Contract Sum, on the form included in this Project Manual, within 3 days of 
being notified of the Owner’s intent to award the contract to the successful 
Bidder. 

B. For purposes of these Instructions to Bidders, a satisfactory surety company for the 
issuance of either a Bid Guaranty and Contract Bond or a Contract Bond is a surety 
company (“Surety”) authorized by the Ohio Department of Insurance to transact 
business in the State of Ohio.  The bond must be issued by a Surety capable of 
demonstrating a record of competent underwriting, efficient management, adequate 
reserves, and sound investments.  These criteria will be deemed to be met if the Surety 
currently has an A.M. Best Company Policyholders Rating of “A-” or better and has or 
exceeds the Best Financial Size Category of Class VI; other sureties may be determined 
acceptable by the Owner. 

C. All bonds shall be signed by an authorized agent of an acceptable Surety and by the 
Bidder.  Affix Corporate Seals to all copies.  The name and address of the Surety and 
the name and address of the Surety’s Agent must be typed or printed on each bond. 

D. Surety bonds shall be supported by credentials showing the Power of Attorney of the 
agent including the monetary limit of the power, a certificate showing the legal right of 
the Surety to do business in the State of Ohio, and a financial statement of the Surety. 

E. All bid securities, except those of the two lowest qualified bidders, will be returned to 
their makers within 10 days after bid opening.  All such retained securities will be 
returned immediately after signing of the Contract by the successful bidder. 

7. ATTACHMENTS TO BID FORM: 
A. Non-Collusion Affidavit:  Each bidder shall submit with the bid a completed Non-

Collusion Affidavit. 
B. Nondiscrimination Agreement:  Each bidder shall submit with the bid a completed 

Nondiscrimination Agreement. 
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C. Out-of-State Corporations:  Corporations incorporated in jurisdictions other than the 
state of Ohio shall submit with the bid a Certificate of Good Standing from the Ohio 
Secretary of State and the name and address of the Ohio Statutory Agent. 

D. Hourly Rates and Markups:  Each bidder shall submit the following on the form 
provided in the Project Manual.  The Owner reserves the right to reject any bid not 
including this information.  This data will be included by reference in the Owner-
Contractor Agreement and shall form the basis for Change Order pricing and evaluation 
for this project. 
1. Hourly labor rates for each classification of labor performed by the Contractor’s 

own forces. 
2. Hourly usage rates for each classification of construction equipment owned by the 

Contractor. 
3. Proposed percentage markup on materials, supplies, and equipment rentals.  Refer 

to Section 01 2900 for limitations. 
4. Proposed percentage markup on subcontracts.  Refer to Section 01 2900 for 

limitations. 

8. BID OPENING: 
A. Bids will be publicly opened and read aloud at the date, time, and place stated in the 

Advertisement for Bids. 
B. Bid results will not be available from the Architect for at least 24 hours after the bid 

opening, excluding weekends and holidays. 

9. BID EVALUATION CRITERIA: 
A. The Owner reserves the right to reject all bids or any bid, and to award the Contract to 

the lowest and best Bidder as determined by the Owner.  The Owner also reserves the 
right to reject any alternate prices for additions to, or deductions from, the Base Bid, or 
to accept any or all of such alternate prices in any order. 

B. The Owner reserves the right to waive, or allow any Bidder a reasonable opportunity 
to cure, a minor irregularity or technical deficiency in a bid, provided the amount of 
the bid is not affected and the Bidder does not thereby gain a competitive advantage. 

C. Factors which may be considered by the Owner in evaluating bids may include, without 
limitation: 
1. Whether the bid responds to the Contract Documents in all material respects.  

Noncompliance with any requirement of the Contract Documents may cause a bid 
to be rejected. 

2. The experience, financial condition, bonding experience, licenses and certifications 
of the Bidder. 

3. The conduct and performance of the Bidder on previous contracts, including 
compliance with applicable laws, rules, and regulations. 

4. The management skills of the Bidder, and the ability of the Bidder to perform the 
Work in accordance with the Contract Documents. 
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5. The experience and capabilities of the Bidder’s key personnel and subcontractors 
to be employed on the Project. 

6. The equipment and facilities of the Bidder. 
7. Additional factors as the Owner may determine to be appropriate. 

D. The Owner may obtain from the lowest Bidder, and such other Bidders determined to 
be appropriate, any information determined to be relevant to the consideration of the 
above factors.  The Owner may also obtain such information from, and verify such 
information with, third parties as may be considered relevant.  By submitting a bid, 
each Bidder authorizes the Owner to obtain relevant third party information including, 
but not limited to, references and credit reports. 

E. Each Bidder’s information will be considered separately and not comparatively.  If the 
lowest Bidder is determined not to be responsible, the bid will be rejected and the 
Bidder will be notified of such action.  Each next lowest Bidder will then be considered 
in sequence until the Contract is awarded or all bids are rejected. 

F. By submitting its bid, the Bidder agrees that the Owner’s determination of 
responsiveness and responsibility shall be final and conclusive, and that if the Bidder, 
or any person at the Bidder’s urging, directly or indirectly challenges such 
determination in any legal proceeding and such challenge is not successful, the Bidder 
will reimburse the Owner for all legal fees and expenses incurred by the Owner that 
are related to such challenge, including the cost of collection. 

G. The Owner further reserves the right to disqualify bids, before or after opening, upon 
evidence of collusion with intent to defraud or other illegal practices on the part of the 
Bidder. 

H. The Bidder acknowledges that although there is an estimate for the cost of the Project, 
the market conditions may and frequently do result in the estimate being different from 
the sum of the bids received, either higher or lower.  The Bidder understands that the 
Owner has included alternates, which may include deduct alternates as well as add 
alternates, to give it the flexibility in building the Project with the funds that are 
available.  The Bidder further understands and acknowledges that use of add and deduct 
alternates is a long held customary practice in the construction industry in the State of 
Ohio.  The Bidder also acknowledges that the Owner will not make a decision about 
what alternates on which to base the award of contracts until the bids are received, and 
the Owner can compare its available funds with the base bids and the cost or savings 
from selecting different alternates.  The Bidder understands that the award to the lowest 
responsible and responsive Bidder will be based on the lowest base bid plus selected 
alternates, and may result in an award to a Bidder other than the Bidder that submitted 
the lowest base bid.  Refer to Section 01 2300 for further provisions related to 
Alternates. 

10. REGULATORY REQUIREMENTS: 
A. Sales and Use Taxes:  Refer to Section 01 4000. 
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B. Statement of Personal Property Tax Status:  After award of contract, and as a condition 
of entering into the contract, the successful bidder shall submit an Affidavit of Personal 
Property Taxes disclosing the amount, if any, of delinquent personal property taxes on 
the general tax list of personal property of any county in which the Owner has territory. 

C. Prevailing Wage Rates:  The prevailing wage rates of public improvements are required 
inasmuch as public money is used for this project.  Prevailing rates of wages are a part 
of the Supplementary Conditions and have been incorporated in this Specification. 

11. EXECUTION OF CONTRACT: 
A. Notice of Intent to Award Contract.  The successful Bidder will be notified of the award 

of the contract and provided with three copies of the Agreement between Owner and 
Contractor (“Agreement”) in the form described in the Project Manual. 

B. The successful Bidder shall sign and return the original forms to the Owner, or as 
otherwise directed, for execution by the Owner.  The contract will be submitted to the 
Owner at its next regularly scheduled Board meeting for approval by the Owner.  The 
successful Bidder will be provided with a fully executed copy of the Agreement for its 
records. 

C. If the successful Bidder does not return the executed contracts to the Owner within 5 
business days of its receipt of the contracts from the Owner, the Owner reserves the 
right to reject the bid and award the contract to the next low responsible Bidder. 

12. EQUAL EMPLOYMENT OPPORTUNITY/NONDISCRIMINATION: 
A. Minority, female, and disadvantaged businesses will be afforded full opportunity to 

submit bids, and Bidders will not be discriminated against on the grounds of race, color, 
religion, sex, age, handicap, ancestry, or national origin in the consideration of an 
award.  The successful Bidder(s) shall include a provision in any subcontract entered 
into for the Project that requires that each of its Subcontractors not discriminate against 
any employee or applicant for employment on the basis of race, religion, color, sex, 
age, handicap, ancestry, or national origin in any actions that it takes.  Such actions 
include, without limitation, employment, upgrading, demotion, transfer recruitment or 
recruiting advertising, layoff or termination, rates of pay or other forms of 
compensation, and selection for training, including apprenticeships. 

END OF DOCUMENT 
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BID FORM 
(Submit two copies of Bid Form and all attachments) 

BIDDER:   
PROJECT: BIDS DUE AT: 
Defiance County East Reroof Defiance County Commissioners 
1300 East Second Street 500 Court Street, Suite A 
Defiance OH  43512 Defiance OH  43512 

BIDS DUE BY:  Monday, December 20, 2021, 12:00 Noon EST 
Having read the bid documents and specifications and examined the drawings prepared by the 
Architect, Beilharz Architects, Inc., Defiance, Ohio, for the item of work described above, and having 
inspected the site and the conditions affecting and governing the construction of the said project, and 
acknowledging that the bid documents, specifications and drawings are adequate for the performance 
of the Work, the undersigned hereby proposes to furnish all materials and perform all labor, as 
described in the specifications and shown on the drawings, for the following sum.  Bid shall be good 
for 60 days. 
BASE BID: 
 Complete Work for the Stipulated Sum of  ................................  $  

UNIT COST BID U-1: 
 Roof Insulation Replacement  ..........................................  ADD $ / Sq. Ft. 

Addenda received and included in this Bid:  No. _____, _____, _____, _____, _____. 
Attachments to Bid Form (submit 2 copies): 
  Bid Guaranty and Contract Bond (or certified check) 

 Non-Collusion Affidavit 
 Nondiscrimination Agreement 
 Out-of-State Corporation Information (if applicable) 
 Hourly Rates and Markups 

SIGNED:     
 (Signature)  (Name of Company or Corporation) 
      
 (Printed Name)  (Business Address) 
        
 (Title)  (Date of Signature)  (Phone) 
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BID GUARANTY AND CONTRACT BOND 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned,  
  
(Name and Address of Contractor) 
as Principal and   
 (Name of Surety) 

as Surety, are hereby held and firmly bound unto the Owner, the Board of Defiance County 
Commissioners, hereinafter called the Obligee, in the penal sum of the dollar amount of the 
bid submitted by the Principal to the Obligee on   
 (Date) 

to undertake the project known as:    
  . 
The penal sum referred to herein shall be the dollar amount of the Principal’s bid to the 
Obligee, incorporating any additive or deductive alternate proposals made by the Principal on 
the date referred to above to the Obligee, which are accepted by the Obligee.  In no case shall 
the penal sum exceed the amount of 
  Dollars ($ ). 
(If the above line is left blank, the penal sum will be the full amount of the Principal’s bid, including add 
alternates.  Alternatively, if completed, the amount stated must not be less than the full amount of the bid, 
including add alternates, in dollars and cents.  A percentage is not acceptable.) 

For the payment of the penal sum well and truly to be made, we hereby jointly and severally 
bind ourselves, our heirs, executors, administrators, successors, and assigns. 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above 
named Principal has submitted a bid on the above referred project: 
NOW, THEREFORE, if the Obligee accepts the bid of the Principal and the Principal fails to 
enter into a proper contract in accordance with the bid, plans, details, specifications and bills 
of material; and in the event the Principal pays to the Obligee the difference not to exceed ten 
percent of the penalty hereof between the amount specified in the bid and such larger amount 
for which the Obligee may in good faith contract with the next lowest bidder to perform the 
work covered by the bid; or in the event the Obligee does not award the contract to the next 
lowest bidder and resubmits the project for bidding, the Principal will pay the Obligee the 
difference not to exceed ten percent of the penalty hereof between the amount specified in 
the bid, or the costs, in connection with the resubmissions, of printing new contract 
documents, required advertising and printing and mailing notices to prospective bidders, 
whichever is less, then this obligation shall be void, otherwise to remain in full force and 
effect. If the Obligee accepts the bid of the Principal and the Principal within ten days after 
the awarding of the contract, enters into a proper contract in accordance with the bid, plans, 
details, specifications and bills of material, which said contract is made a part of this bond the 
same as though set forth herein; and 
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IF THE SAID Principal shall well and faithfully perform each and every condition of such 
contract; and indemnify the Obligee against all damage suffered by failure to perform such 
contract according to the provisions thereof and in accordance with the plans, details, 
specifications and bills of material therefor; and shall pay all lawful claims of subcontractors, 
materialmen, and laborers, for labor performed and materials furnished in the carrying 
forward, performing or completing of said contract; we agreeing and assenting that this 
undertaking shall be for the benefit of any materialman or laborer having a just claim, as well 
as for the Obligee herein; then this obligation shall be void; otherwise the same shall remain 
in full force and effect; it being expressly understood and agreed that the liability of the 
Surety for any and all claims hereunder shall in no event exceed the penal amount of this 
obligation as herein stated. 
THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or 
additions, in or to the terms of said contract or in or to the plans and specifications therefor 
shall in any ways affect the obligations of said Surety on this bond, and it does hereby waive 
notice of any such modifications, omissions or additions to the terms of the contract or to the 
work or to the specifications. 
SIGNED AND SEALED this   day of   ,   . 

PRINCIPAL: SURETY: 
     
 (Name of Company or Corporation)  (Name of Company or Corporation) 

     
 (Street Address)  (Street Address) 

     
 (City, State, ZIP)  (City, State, ZIP) 
By:   By:   
 (Signature)  (Signature of Attorney-in-Fact) 
     
 (Printed Name)  (Printed Name) 
     
 (Title)  (Agency Name) 

     
   (Street Address) 

     
   (City, State, ZIP) 
     
   (Telephone Number) 
     
   (Fax Number) 
     
   (Email) 



C1-4772 DEFIANCE COUNTY EAST REROOF 00 4343 

HOURLY RATES AND MARKUPS 
(Attach additional sheets if needed) 

BIDDER:   

LABOR RATES: 
 Classification Hourly Rate 

     

     

     

     

     

     

EQUIPMENT RATES: 
 Classification Hourly Rate 

     

     

     

     

     

     

MARKUPS: 
(including overhead and profit; refer to Section 01 2900 for limitations) 

 Add Change Orders Deduct Change Orders 

Materials and Supplies:  %  % 

Equipment Rental:  %  % 

Subcontracts:  %  % 
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NON-COLLUSION AFFIDAVIT 
 
STATE OF OHIO 
 
TO: Defiance County Commissioners 
 Defiance, Ohio  43512 
 
The undersigned, being first duly sworn, having bid on a contract by you for 
  
(Name of Project) 
hereby states that such bid is not made in the interest of or on behalf of any undisclosed 
person, partnership, company, association, organization, or corporation; that such bid is 
genuine and not collusive or sham; that said bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, or connived or agreed with any bidder or anyone else to put in a sham 
bid, or that any one shall refrain from bidding; that said bidder has not in any manner, 
directly or indirectly, sought by agreement, communication or conference with any one to fix 
the bid price of said bidder or of any other bidder, or to fix any overhead, profit, or cost 
element of such bid price, or of that of any other bidder, or to secure any advantage against 
the public body awarding the contract or any one interested in the proposed contract; that all 
statement contained in such bid are true; and, further, that said bidder has not, directly or 
indirectly, submitted his bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid and will not pay any fee in connection 
therewith, to any corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof, or to any other individual except to such 
persons as have a partnership or other financial interest with said bidder in his general 
business. 
  
(Name of Company or Corporation) 

  
(Street Address) 

  
(City, State, ZIP) 
By:   
 (Signature) 
  
(Printed Name) 
  
(Title) 

Sworn to before me and subscribed in my 
presence this   day of 
 , 20 ____. 
 
  
(Notary Public)  
My commission expires: 
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NONDISCRIMINATION AGREEMENT 

O.R.C. 153.59 
 
STATE OF OHIO 
 
TO: Defiance County Commissioners 
 Defiance, Ohio  43512 
 
The undersigned, being first duly sworn, having authority to agree on behalf of the above 
named contractor, and having bid on a contract by you for 
  
(Name of Project) 
do hereby understand and agree: 
A) That, in compliance with the provision of Chapter 153.59, Ohio Revised Code, the 
hiring of employees for the performance of work under this Contract or any subcontract shall 
not discriminate by reason of race, creed, sex, handicap, color, or age against any person 
qualified to perform the work herein concerned. 
B) That no contractor, subcontractor, or any person on his behalf shall, in any manner, 
discriminate against or intimidate any employee hired for the performance of work under this 
contract on account of race, creed, sex, handicap, color, or age. 
 
  
(Name of Company or Corporation) 

  
(Street Address) 

  
(City, State, ZIP) 
By:   
 (Signature) 
  
(Printed Name) 
  
(Title) 

Sworn to before me and subscribed in my 
presence this   day of 
 , 20 ____. 
 
  
(Notary Public)  
My commission expires: 
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CONTRACT BOND 
(O.R.C. § 153.57) 

 

INSTRUCTIONS: The Contract Bond form is to be used ONLY by a bidder that is determined to be 
the lowest responsible bidder and that submits a form of bid guaranty other than the combined Bid 
Guaranty and Contract Bond with its bid.  If a bidder submits a combined Bid Guaranty and Contract 
Bond, then the bid guaranty becomes the contract bond when the contract is awarded. 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned,   
  
(Name and Address of Contractor) 
as Principal and   
 (Name of Surety) 

as Surety, are hereby held and firmly bound unto the Board of Defiance County 
Commissioners, as Obligee, in the penal sum of   
  Dollars ($ ), 
for the payment of which well and truly to be made, we hereby jointly and severally bind 
ourselves, our heirs, executors, administrators, successors, and assigns. 

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above 
named Principal did on the _______ day of  , 20___, enter into a contract with 
the Board of Defiance County Commissioners for the construction of 
 , 
(Project) 
which said contract is made a part of this bond the same as though set forth herein; 
Now, if the said Contractor shall well and faithfully do and perform the things agreed by the 
Contractor to be done and performed according to the terms of said contract; and shall pay all 
lawful claims of subcontractors, materialmen, and laborers, for labor performed and materials 
furnished in the carrying forward, performing, or completing of said contract; we agreeing 
and assenting that this undertaking shall be for the benefit of any materialman or laborer 
having a just claim, as well as for the Obligee herein; then this obligation shall be void; 
otherwise the same shall remain in full force and effect; it being expressly understood and 
agreed that the liability of the surety for any and all claims hereunder shall in no event 
exceed the penal amount of this obligation as herein stated. 
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The said Surety hereby stipulates and agrees that no modifications, omissions, or additions, 
in or to the terms of said contract or in or to the plans and specifications therefor shall in any 
wise affect the obligations of said Surety on its bond, and does hereby waive notice of any 
such modifications, omissions or additions to the terms of the contract or to the work or to 
the specifications. 

SIGNED AND SEALED this   day of   ,   . 

PRINCIPAL: SURETY: 
     
 (Name of Company or Corporation)  (Name of Company or Corporation) 

     
 (Street Address)  (Street Address) 

     
 (City, State, ZIP)  (City, State, ZIP) 
By:   By:   
 (Signature)  (Signature of Attorney-in-Fact) 
     
 (Printed Name)  (Printed Name) 
     
 (Title)  (Agency Name) 

     
   (Street Address) 

     
   (City, State, ZIP) 
     
   (Telephone Number) 
     
   (Fax Number) 
     
   (Email) 
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AFFIDAVIT OF CONTRACTOR OR SUPPLIER ON NON-DELINQUENCY OF 
PERSONAL PROPERTY TAX 

O.R.C. 5719.042 
 
STATE OF OHIO 
 
TO: Defiance City School District 
 Defiance, Ohio  43512 
 
The undersigned, being first duly sworn, having bid on a contract by you for 
  
(Name of Project) 
hereby states that we are not charged at the time the bid was submitted with any delinquent 
personal property taxes on the general tax list of personal property of any county in which 
you as a taxing district have territory and that we were not charged with delinquent personal 
property taxes on any such tax list. 
In consideration of the award of the above contract, the above statement is incorporated in 
said contract as a covenant of the undersigned. 
 
  
(Name of Company or Corporation) 

  
(Street Address) 

  
(City, State, ZIP) 
By:   
 (Signature) 
  
(Printed Name) 
  
(Title) 

Sworn to before me and subscribed in my 
presence this   day of 
 , 20 ____. 
 
  
(Notary Public)  
My commission expires: 
  
 

 





STEC CC
Rev. 11/14

Sales and Use Tax
Construction Contract Exemption Certifi cate

Identifi cation of Contract:

Contractee’s (owner’s) name  

Exact location of job/project 

Name of job/project as it appears
on contract documentation 

The undersigned hereby certifi es that the tangible personal property purchased under this exemption certifi cate was pur-
chased for incorporation into:

A building used exclusively for charitable purposes 
by a nonprofi t organization operated exclusively for 
charitable purposes as defi ned in Ohio Revised Code 
(R.C.) section 5739.02(B)(12); 

Real property under a construction contract with the 
United States government, its agencies, the state of 
Ohio or an Ohio political subdivision;

A horticulture structure or livestock structure for a per-
son engaged in the business of horticulture or produc-
ing livestock; 

A house of public worship or religious education;

The original construction of a sports facility under R.C. 
section 307.696;

Real property outside this state if such materials and 
services, when sold to a construction contractor in the 
state in which the real property is located for incorpora-
tion into real property in that state, would be exempt 
from a tax on sales levied by that state;

Real property that is owned, or will be accepted for 
ownership at the time of completion, by the United 
States government, its agencies, the state of Ohio or 
an Ohio political subdivision;

A computer data center entitled to exemption under 
R.C. 122.175;

A building under a construction contract with an organi-
zation exempt from taxation under section 501(c)(3) of 
the Internal Revenue Code of 1986 when the building 
is to be used exclusively for the organization’s exempt 
purposes;

A hospital facility entitled to exemption under R.C. 
section 140.08;

Building and construction materials and services sold 
for incorporation into real property comprising a con-
vention center that qualifi es for property tax exemption 
under R.C. 5709.084 (until one calendar year after the 
construction is completed).

�

The original of this certifi cate must be signed by the owner/contractee and/or government offi cial and must be retained by 
the prime contractor. Copies must be maintained by the owner/contractee and all subcontractors. When copies are issued to 
suppliers when purchasing materials, each copy must be signed by the contractor or subcontractor making the purchase.

Owner/Contractee
Name   
Signed by 
Title  
Street address 
City, state, ZIP code 
Date

Political Subdivision
Name
Signed by 
Title   
Street address
City, state, ZIP code 
Date

Prime Contractor
Name
Signed by 
Title 
Street address 
City, state, ZIP code 
Date   

Subcontractor
Name
Signed by
Title  
Street address
City, state, ZIP code  
Date

tax.ohio.gov

�

�

�

�

�

�

�

�

�

�

Defiance County Commissioners

1300 East Second Street, Defiance OH 43512

Defiance County East Reroof

✔

Defiance County Commissioners

500 Court Street, Suite A

Defiance OH 43512

same as Owner





CONTRACTOR'S AFFIDAVIT OF
PAYMENT OF DEBTS AND CLAIMS
AND RELEASE OF LIENS

OWNER: Defiance County Commissioners PROJECT: Defiance County East Reroof
500 Court Street, Suite A Defiance, OH
Defiance, OH  43512 ARCHITECT'S PROJECT NO: C1-4772

CONTRACT FOR:
ATTN: CONTRACT DATE:

STATE OF:

COUNTY OF:

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have otherwise
been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and for all known
indebtedness and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or Owner's property might in any way be held responsible or encumbered.

EXCEPTIONS:

The undersigned hereby futher certifies that to the best of the undersigned's knowledge, information and belief, except as listed
below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials and
equipment, and all performers of Work, labor or services who have or may have liens or encumbrances or the right to assert
liens or encumbrances against any property of the Owner arising in any manner out of the performance of the Contract
referenced above.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR:
(name and address)

q Consent of Surety to Final Payment
(required whenever Surety is involved)
on AIA Document G707, Consent of By:
Surety, or equivalent. (signature of authorized representative)

q Contractor's Release or Waiver of Liens,
conditional upon receipt of final payment. (printed name and title)

q Separate Releases or Waivers of Liens Subscribed and sworn to before me on:
from Subcontractors and material and (date)

equipment suppliers, to the extent required Notary Public:
in accordance with Section 01 2900.

My Commission Expires:

00 6520-1
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GENERAL CONDITIONS 
 

A. AIA Document A201-2017, General Conditions of the Contract for Construction, 
hereinafter referred to as “General Conditions,” is hereby made part of the Contract 
Documents, as if attached hereto or repeated herein.  Bidders and Contractors shall 
consult this document and become thoroughly familiar with its contents before 
submitting bids or proposals.  Copies are available for purchase from the American 
Institute of Architects, www.aiacontracts.org, phone 800-942-7732. 

B. AIA General Conditions are hereinafter supplemented and amended by 
Supplementary Conditions.  All supplementary provisions shall be considered as 
added thereto.  Where any article is amended, deleted or superseded hereby, unaltered 
provisions of such article shall remain in effect. 

C. In case of conflict, Supplementary Conditions shall take precedence. 

END OF DOCUMENT 
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SUPPLEMENTARY CONDITIONS 

1. MODIFICATIONS TO GENERAL CONDITIONS 
A. These Supplementary Conditions supplement, modify, change, delete from, or add to 

the General Conditions.  Where a portion of the General Conditions is modified or 
deleted by Supplementary Conditions, the unaltered portions of the General 
Conditions remain in effect. 

2. ARTICLE 1 – GENERAL PROVISIONS 
A. 1.1 Basic Definitions 

1. Revise the last sentence of 1.1.1 to read as follows:  Unless specifically 
enumerated in the Agreement, the Contract Documents do not include the 
advertisement or invitation to bid, sample forms, or other information furnished 
by the Owner in anticipation of receiving bids or proposals. 

2. Add the following at the end of 1.1.2:  The Contractor acknowledges and agrees 
that the Contract Documents are sufficient to provide for the completion of the 
Work and include all Work, whether or not shown or described, which reasonably 
may be inferred to be required or useful for the completion of the Work in 
accordance with all applicable laws, codes, and professional standards. 

3. Modify 1.1.5 – The Drawings:  Add the following: 
a. Refer to the List of Drawings for a listing of Drawings issued. 
b. The word “Plans” shall be construed to include all Drawings, except in the 

context of a horizontal section view of the Project or a specific portion 
thereof. 

4. Modify 1.1.6 – The Specifications:  Add the following: 
a. The requirements of each Section of Division 01 apply to all Specification 

Sections. 
5. Add the following definitions: 

a. 1.1.9 – Project Manual:  The Project Manual is the written document 
assembled for the Work which may include Procurement and Contracting 
Requirements, Conditions of the Contract, and Specifications.  Refer to the 
Project Manual Contents for a complete listing. 

b. 1.1.10 – The Architect:  The Architect is Beilharz Architects, Inc., 701½ West 
First Street, Defiance, Ohio 43512, phone 419-782-6211. 

c. 1.1.11 – The Owner:  The Owner is the Board of Defiance County 
Commissioners, 500 Court Street, Suite A, Defiance, Ohio  43512. 

d. 1.1.12 – Contractor:  Inasmuch as this Project is bid on a single prime contract 
basis, the terms “General Contractor,” “Plumbing Contractor,” “HVAC 
Contractor,” “Electrical Contractor,” etc. shall mean “the Contractor.”  
Responsibility for completion of all portions of the Project, except where 
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specifically noted otherwise, shall be borne by the Contractor.  The Contractor 
may use the reference to separate contracts, and to Plumbing, Electrical and 
other contractors, as an aid in establishing major subcontract responsibilities, 
but by so doing shall in no way relieve himself of the final responsibility for 
proper completion of the Work. 

B. 1.2 Correlation and Intent of the Contract Documents 
1. Modify 1.2.2 by replacing the period at the end of the paragraph with a comma 

and adding the following:  “nor shall the Architect by reason thereof become an 
arbiter to establish subcontract limits between Subcontractors of any Prime 
Contractor.  Where responsibility for particular work is assigned to a particular 
trade or contract, that trade or contract shall not be released from that 
responsibility by reason of the location of the assigning of responsibility.  The 
Contractor shall be responsible for all work assigned to him, even though that 
responsibility may be shown only in that portion of the Contract Documents 
typically pertaining to another contract or trade.” 

2. Add the following after 1.2.3: 
a. 1.2.3.1 – Furnish, Install, Provide:  Wherever the words “furnish,” “install,” 

“provide,” or equivalent words are used, without further limitation, they shall 
be construed to mean the responsibility to supply and place in position for use 
the devices, equipment or material named, together with all associated de-
vices, equipment, materials, wiring, piping, and related components as may be 
required for a complete and operating installation. 

b. 1.2.3.2 – Warranty and Guarantee:  The words “warranty” and “guarantee” 
shall have the same meaning and shall be defined as “legally enforceable 
assurance of the duration of satisfactory performance or quality of a product 
or work.” 

3. Add 1.2.4 – Complete sets of Contract Documents are intended, and the Contract 
will include all documents referenced in the List of Drawings and Project Manual 
Contents.  It is the Contractor’s responsibility to request missing documents from 
the Architect in writing before submitting a bid. 

4. Add 1.2.5 – Reference to standards, codes, or specifications, or to manufacturer’s 
specifications, instructions, recommendations, requirements or directions, require 
that the Contractor become fully and adequately informed of the contents of such 
documents, and shall properly apply the information therein so that the best 
possible intended use of the item, material or technique is achieved. 

C. 1.7 Digital Data Use and Transmission 
1. Modify 1.7 by inserting “or equivalent” after the title of the AIA Document. 

D. 1.8 Building Information Models Use and Reliance 
1. Modify 1.8 by inserting “or equivalent” after the title of each AIA Document. 
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3. ARTICLE 2 – OWNER 
A. 2.1 General 

1. Revise 2.1.2 to read as follows:  The Owner will prepare a Notice of 
Commencement for the Project in accordance with the Ohio Revised Code and 
furnish a copy to the Contractor or a subcontractor or supplier within a reasonable 
time upon receipt of a written request.  The Contractor shall furnish a copy of the 
Notice of Commencement to a Subcontractor or supplier within fifteen days after 
receipt of a written request. 

B. 2.2 Evidence of the Owner’s Financial Arrangements 
1. Replace 2.2.1 through 2.2.4 with the following:  The Owner shall attach to the 

Agreement with the Contractor, the certificate of available resources required by 
Ohio Revised Code Section 5705.41, as evidence of available funds to fulfill the 
Owner’s obligations under the Contract. 

C. 2.3 Information and Services Required of the Owner 
1. Add the following at the end of 2.3.6:  The Contractor may purchase additional 

copies of the Contract Documents at the cost of reproduction and delivery. 
D. 2.5 Owner’s Right to Carry Out the Work 

1. Add 2.5.1 – Notwithstanding anything to the contrary in the Contract and without 
limiting Owner’s rights and remedies, it is agreed and understood by the 
Contractor that if there is a work stoppage or delay of Contractor’s work, directly 
or indirectly, involving Contractor’s employees, and if any such work stoppage or 
delay is not resolved to the satisfaction of the Owner within seven calendar days 
from the commencement of said work stoppage or delay, the Owner may 
terminate the Contract for cause as provided in Section 14.2. 

4. ARTICLE 3 – CONTRACTOR 
A. 3.2 Review of Contract Documents and Field Conditions by Contractor 

1. Modify 3.2.2, 3.2.3, and 3.2.4; change “request for information” to “request for 
interpretation.” 

2. Add 3.2.5 – If, in the Contractor’s opinion, any portion of the Work is indicated 
or specified in a manner that makes it impossible to produce work of the required 
quality, the Contractor shall report this to the Architect as a request for 
interpretation in such form as the Architect may require, before proceeding with 
that portion of the Work.  If Contractor fails to make such request, no excuse will 
be entertained for failure to carry out that portion of the Work in a satisfactory 
manner. 

3. Add 3.2.6 – If the Contract Documents disagree as to the quality or quantity of 
Work required, the better quality or greater quantity shall be provided, but not 
before referring the points in question to the Architect for approval. 
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B. 3.3 Supervision and Construction Procedures 
1. Add 3.3.4 – Contractor shall not erect vertically and independently to a height 

greater than one scaffold from the foundation, masonry walls, structural steel, or 
any other building feature dependent on connection with other portions of the 
structure for support or anchorage without sufficient bracing, tying, or other ap-
proved method.  The Contractor shall be responsible for the design and erection of 
all bracing, shoring, and sheathing as required for safety and the proper execution 
of the work, and shall remove such components when the work is completed. 

C. 3.10 Contractor’s Construction and Submittal Schedules 
1. Modify 3.10.3; change “submitted to” to “approved by.” 

D. 3.11 Documents and Samples at the Site 
1. Modify 3.11; delete the word “field” from the phrase “indicate field changes.” 

E. 3.12 Shop Drawings, Product Data and Samples 
1. Add the following at the end of 3.12.7:  Work commenced by Contractor prior to 

final approval of the Shop Drawings or other submittals is at the risk that no 
payment will be approved or made by the Owner for such Work. 

2. Add the following at the end of 3.12.10:  The Contractor shall defend, indemnify 
and hold harmless the Owner, Architect, and Architect’s consultants from and 
against all claims, losses, liabilities and damages arising out of or resulting from 
any professional services rendered by or on behalf of the Contractor, or failure to 
render such services.  The Contractor shall require that any design professionals 
retained to provide such services provide similar indemnities in favor of the 
Owner, Architect, and Architect’s consultants. 

F. 3.13 Use of Site 
1. Add 3.13.1 – Before commencing work, Contractor shall verify with Owner and 

receive Owner’s permission to use areas in the immediate vicinity of construction 
for storage of materials and for activities related to construction.  Contractor shall 
confine construction activities to these agreed areas. 

G. Add 3.19 Workmanship 
1. Add 3.19.1 – Work shall be of the specified quality and conform to normal 

industry standards.  Work of substandard quality (as determined by the Architect 
or inspecting authorities) shall be removed and replaced to conform to the quality 
standards of the trades concerned, or otherwise corrected to the satisfaction of the 
complainant, at Contractor’s expense. 
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5. ARTICLE 4 – ARCHITECT 
A. 4.2 Administration of the Contract 

1. Add 4.2.2.1 – The Owner is entitled to reimbursement from the Contractor for 
amounts paid to the Architect for site visits made necessary by the fault of the 
Contractor or by defects and deficiencies in the Work. 

2. Modify 4.2.14; change “request for information” to “request for interpretation” at 
both locations. 

6. ARTICLE 5 – SUBCONTRACTORS 
A. 5.3 Subcontractual Relations 

1. Add 5.3.1 – Nothing contained in the Contract Documents shall be construed as 
creating any contractual relationship between any Subcontractor and the Owner.  
The Divisions and Sections of the Specifications are not intended to control the 
Contractor in dividing the Work among Subcontractors or to limit the work per-
formed by any trade.  The Contractor shall be as fully responsible to the Owner 
for the acts and omissions of Subcontractors and of persons employed by them, as 
for the acts and omissions of persons directly employed by the Contractor.  The 
Contractor shall be responsible for the coordination of the trades, Subcontractors 
and Suppliers, and persons engaged upon the Contractor’s work.  The Contractor 
shall, without additional expense to the Owner, utilize the services of specialty 
Subcontractors on those parts of the work which are required by the Contract 
Documents to be performed by specialty Subcontractors.  The Owner or Architect 
shall not undertake to settle any differences between the Contractor and 
Subcontractors, or between Subcontractors.  The Contractor shall cause 
appropriate provisions to be inserted in all subcontracts relative to the work to 
give the Contractor the same power as regarding termination of any subcontract 
that the Owner may exercise over the Contractor under any provisions of the 
Contract Documents. 

2. Add 5.3.2 – If any Contractor, Subcontractor, or Sub-subcontractor desires to 
obtain the services of any other Contractor, Subcontractor or Sub-subcontractor, 
the party hired to do the work shall become a Subcontractor or Sub-subcontractor 
under the party hiring them, and shall be subject to all provisions of the Contract 
Documents which pertain to Subcontractors and Sub-subcontractors, as 
applicable. 

7. ARTICLE 7 – CHANGES IN THE WORK 
A. 7.2 Change Orders 

1. Add 7.2.2 – Agreement on any Change Order shall constitute a final settlement of 
all matters related to the change in the Work that is the subject of the Change 
Order, including, but not limited to, all direct and indirect costs and cumulative 



C1-4772 DEFIANCE COUNTY EAST REROOF 00 7300-6 

impact associated with such change, and all adjustments to the Contract Sum and 
the Contract Time. 

8. ARTICLE 8 – TIME 
A. 8.2 Progress and Completion 

1. Add 8.2.4 – The Contractor shall obtain insurance and permits, file documents 
and notices as required and necessary, and perform other duties required under the 
Contract Documents, in a timely manner so as not to impede progress of the 
Work. 

B. 8.3 Delays and Extensions of Time 
1. Modify 8.3.3 by replacing the period at the end of the paragraph with a comma 

and adding the following:  “except that extensions of time arising from 
adjustments to the Construction Schedule affecting multiple Contractors, and not 
made primarily for the convenience of the Owner, shall not be grounds for claims 
for Consequential Damages as defined in Section 15.1.7.” 

9. ARTICLE 9 – PAYMENTS AND COMPLETION 
A. 9.9 Partial Occupancy or Use 

1. Add 9.9.4 – If it becomes necessary at any time during construction to move 
materials which are to enter into the construction, or equipment which has been 
temporarily placed, the Contractor furnishing said materials or equipment shall, 
when directed by the Owner, move them or cause them to be moved without 
charge to Owner.  Once such materials and equipment are stored at the site they 
may not be removed from the site without the Owner’s permission. 

10. ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 
A. 10.2 Safety of Persons and Property 

1. Revise 10.2.1 by renumbering .3 to .4 and adding a new .3:  materials, equipment, 
and completed Work of Separate Contractors; and 

B. 10.3 Hazardous Materials and Substances 
1. Add the following at the end of 10.3.1:  Hazardous substance shall mean any 

substance that is toxic, ignitable, reactive, or corrosive and that is regulated by 
any local, state, or federal government agency or entity; any and all material or 
substance that is defined as “hazardous waste”, “extremely hazardous waste”, or a 
“hazardous substance” under any local, state, or federal law or regulation; and all 
petroleum products. 

2. Add the following at the end of 10.3.5 – Contractor shall not cause or permit any 
hazardous substance, including those necessary for execution of the Work, to be 
used, stored, generated, or disposed of on or in the site without first obtaining 
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Owner’s written consent.  Regardless of whether Contractor has obtained 
Owner’s written consent, if any contamination of any kind whatsoever occurs 
during Contractor’s use of the site, or if Contractor violates any local, state, or 
federal law or regulation relating to hazardous substances or environmental 
contamination, Contractor shall indemnify and hold harmless the Owner from any 
and all claims, damages, fines, judgments, penalties, costs, liabilities, or losses, 
including without limitation, any and all sums paid for settlement of claims, 
attorney’s fees, consultant fees, and expert fees arising during or after the 
Contract period. 

3. Add 10.3.7 – Contractor shall have no liability for environmental damages 
resulting from hazardous materials not addressed in the Contract Documents 
which were present at the site prior to the date of commencement of the Work. 

4. Add 10.3.8 – Upon request of the Owner, the Contractor and each direct 
Subcontractor to the Contractor shall certify that all materials are free of asbestos 
fibers and other hazardous carcinogenic ingredients. 

C. 10.4 Emergencies 
1. Revise 10.4 to read as follows:  In case of an emergency which threatens loss or 

injury of property and/or safety of life, the Contractor shall act, in the absence of 
previous instructions from the Owner or the Architect, as the situation may 
warrant, and shall notify the Architect immediately thereafter of the nature of the 
emergency and the action taken.  Additional compensation or extension of time 
claimed by the Contractor on account of an emergency shall be determined as 
provided in Article 7 and Article 15. 

D. Add 10.5 Contractor Responsibilities 
1. Add 10.5.1 – The Contractor shall be the custodian of the building and premises 

and shall (1) provide protection as required against rain, wind, and storms to 
maintain work free from damage by same; (2) provide temporary closures to 
protect against intrusion of building once enclosure is attained; and (3) furnish 
and maintain temporary stairs, ladders, ramps, and similar access facilities, as 
required for safe and proper execution of the work of all trades. 

2. Add 10.5.2 – The Contractor shall be fully responsible for initiating and 
maintaining all procedures necessary to prevent damage to physical property or 
personnel.  Contractor shall be especially careful to maintain optimum fire safety 
programs at all times, including control of rubbish, fire watches, fire-fighting 
equipment, maintenance of exit ways and alarm systems, and all other techniques 
necessary. 

3. Add 10.5.3 – The Contractor shall comply with all applicable provisions of the 
Occupational Safety and Health Act, and shall be responsible for fines and costs 
incurred as a result of violations or alleged violations. 
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4. Add 10.5.4 – The Contractor shall provide and maintain protection of approved 
type for all floors, passageways, and other surfaces subject to damage, involved in 
the execution of the work. 

5. Add 10.5.5 – The Contractor shall provide and maintain suitable temporary walks, 
passageways, barricades, fences, railings, and similar facilities, and all necessary 
lights, signs, and warnings, as required by law and necessary for the protection of 
the public and others having access to the site. 

6. Add 10.5.6 – The Contractor shall make good any such loss or damage without 
expense to Owner. 

7. Add 10.5.7 – The Contractor shall make good any loss or damage due to water 
leakage caused by the Contractor’s and Subcontractors’ work without expense to 
the Owner. 

8. Add 10.5.8 – Methods of protection shall be subject to the approval of the 
Architect and protection shall be maintained until the completion of the Work or 
until removal is directed by the Architect. 

9. Add 10.5.9 – The Contractor shall post warning signs at each entrance to the 
construction site prohibiting anyone from entering upon the premises with 
firearms or concealed firearms, and shall enforce this prohibition with respect to 
its employees, Subcontractors, Suppliers, and other parties under its control. 

11. ARTICLE 13 – MISCELLANEOUS PROVISIONS 
A. 13.4 Tests and Inspections 

1. Add 13.4.7 – When any work is being performed away from the site, the 
Contractor shall notify the Architect, within a reasonable time in advance, of the 
location where such work is being done, and when it will be ready for inspection, 
so that the Architect may inspect the same from time to time prior to delivery, at 
Owner’s request. 

2. Add 13.4.8 – The Contractor shall not be relieved of responsibility for proper 
completion of the Work in accordance with the Contract Documents due to the 
Architect’s observation of faulty Work or Work not in accordance with the 
Contract Documents. 

12. ARTICLE 15 – CLAIMS AND DISPUTES 
A. 15.2 Initial Decision 

1. Replace 15.2.6 with the following:  When a written decision of the Initial 
Decision Maker states that the decision is final but subject to mediation or binding 
dispute resolution, failure to demand mediation or to file an action in the Court of 
Common Pleas for the county in which the Project is located, within 30 days after 
the date on which the party making the demand receives the written decision, 
shall result in the decision becoming final and binding upon the Owner and the 
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Contractor, unless in conflict with applicable law.  If the Initial Decision Maker 
renders a decision after mediation or binding dispute resolution has been initiated, 
such decision may be entered as evidence, but shall not supersede the 
proceedings, unless the decision is acceptable to all parties concerned. 

B. 15.4 Arbitration 
1. Delete Section 15.4 in its entirety. 
2. Delete references to arbitration wherever they occur in the General Conditions. 

END OF DOCUMENT 
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WAGE RATE REQUIREMENTS 

This contract is subject to Ohio Prevailing Wage Laws, Chapter 4115 of the Ohio Revised 
Code and the Contractor and all subcontractors shall comply with all provisions contained 
therein or as otherwise provided in this note.  The Contractor guarantees that the prevailing 
wage scale to be paid to all laborers and mechanics employed on this contract shall be in 
accordance with the schedule of the prevailing hourly wage and fringe benefits as determined 
by the Ohio Department of Commerce for the County in which the work is being performed.  
The failure to pay prevailing wages to all laborers and mechanics employed on this project 
shall be considered a breach of contract.  Such a failure may result in the revocation of the 
contractor’s and/or subcontractor’s certificate of qualification and debarment.  A schedule of 
the most current prevailing wage rates may be accessed by registering with the Ohio 
Department of Commerce, Division of Industrial Compliance, Bureau of Wage and Hour 
Administration at the following web address: 
https://wagehour.com.ohio.gov/w3/webwh.nsf/wrlogin/?openform. 

If you are unable to obtain a copy of the most current prevailing wage rates, you may 
obtain a copy at the Defiance County Commissioners’ Office, 500 Court Street, 
Defiance, Ohio 43512. 

The Contractor and all subcontractors shall compensate the employees on this contract 
at a pay rate of not less than the hourly wage and fringe rate listed on the website noted 
above, for the applicable job classification or as modified by the Ohio Department of 
Commerce, Division of Labor and Worker Safety Wage and Hour Bureau, when new 
prevailing wage rates are established. 

Overtime shall be paid at one and one-half times the basic hourly rate for any hours worked 
beyond 40 hours during a pay week.  The Contractor and all subcontractors shall pay all 
compensation by company check to the worker and fringe benefit program. 

The wage and fringe rates determined for this project or as may be later modified, shall be 
posted by the Contractor in a prominent and accessible place on the project, field office or 
equipment yard where they can be easily read by the workers or otherwise made available to 
the workers.  On the first pay date of contract work the Contractor and all subcontractors 
shall furnish each employee covered by prevailing wage a completed form whpw1512 in 
accordance with section 4115.05 Ohio Revised Code, showing the classification, hourly pay 
rate, fringes, and identifying District Prevailing Wage Coordinator (DPWC), if such 
employees are not covered by a collective bargaining agreement or understanding between 
employers and bona fide organizations of labor.  These forms shall be signed by the 
Contractor or subcontractor and the employee and kept in the Contractor’s or subcontractor’s 
payroll files. 
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The Contractor and all subcontractors shall submit to the DPWC or other designated 
Department representative, certified payrolls on form whpw1509 or equivalent, in 
accordance with sections 4115.07 and 4115.071(C) of the Ohio Revised Code, three weeks 
after the start of work and every subsequent week until the completion of the contract.  
Additionally, a copy of the “Apprentice Certification” obtained from the USDOL, Bureau of 
Apprenticeship and Training, must accompany the first certified payroll submitted for all 
apprentices working on this project.  Upon completion of the contract and before the final 
payment, the Contractor shall submit to the DPWC a final wage affidavit in accordance with 
section 4115.07 of the Ohio Revised Code stating that wages have been paid in conformance 
with the minimum rates set forth in the contract.  Please be aware that it is ultimately the 
responsibility of the prime Contractor to ensure that all laws relating to prevailing wages in 
Chapter 4115 of the Ohio Revised Code are strictly adhered to by all subcontractors. 

The Contractor and all subcontractors shall make all of its payroll records available for 
inspection, copying or transcription by any authorized representative of the contracting 
agency.  Additionally, the Contractor and all subcontractors shall permit such representatives 
to interview any employees during working hours while the employee is on the job. 

If the Contractor or any subcontractor fails to comply with any of the provisions contained in 
this proposal note, the Department may terminated the contract, debar the Contractor or 
subcontractor and/or withhold or suspend pay estimates after written notice and a reasonable 
opportunity to comply has been provided. 

END OF DOCUMENT 
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SECTION 01 1000 – SUMMARY OF WORK 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Contract description. 
2. Project estimate. 
3. Contract time schedule. 
4. Liquidated damages. 
5. Work restrictions. 
6. Use of site. 

1.02 CONTRACT DESCRIPTION: 
A. Award of Contracts:  Contracts will be written with a single Prime Contractor. 
B. Form of Contract:  Document A101-2017, Standard Form of Agreement Between 

Owner and Contractor. 
1. Binding Dispute Resolution:  Arbitration will not be selected as the method of 

binding dispute resolution in Article 6 of the Agreement. 
2. Insurance:  Insurance requirements will be included in the Agreement using AIA 

Document A101-2017 Exhibit A. 
a. Commercial General Liability and all other liability coverage shall have 

policy limits of not less than $1,000,000 per each occurrence, accident, 
employee, or claim, $1,000,000 in the aggregate, and $1,000,000 aggregate 
for products-completed operations hazard. 
(1) The Commercial General Liability insurance shall include coverage 

for property damage resulting from defective work of Contractor and 
Subcontractors. 

b. The Contractor shall purchase and maintain insurance for physical damage to 
property while it is in storage and in transit to the construction site on an “all-
risks” completed value form. 

c. The second sentence of paragraph A2.3.1.1 will be deleted.  The Owner does 
not intend to provide coverage for error, omission, or deficiency in 
construction methods, design, specifications, workmanship, or materials. 

1.03 PROJECT ESTIMATE: 
A. In accordance with Section 153.12, ORC, the estimate of construction cost for this 

project, for the prime contract described above, is $120,000. 
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1.04 CONTRACT TIME SCHEDULE: 
A. Schedule of Completion Dates: 

1. Award of Contract:  Owner intends to award contracts within 30 days after receipt 
of bids.  Contract awards made later than 60 days after receipt of bids are subject 
to consent of the Contractor. 

2. Notice to Proceed:  To be determined. 
3. Substantial Completion:  April 29, 2022. 
4. Final Completion:  7 days after Substantial Completion. 

B. Description of Completion Dates: 
1. Award of Contract:  The date that Contractor is notified of Owner’s intent to enter 

into contract.  At this time, the Contractor shall begin generating all required 
submittals and ordering long lead-time materials. 

2. Notice to Proceed:  The date that Contractor is allowed to commence work in the 
subject area.  Notification shall be made by separate communication from the 
above Schedule. 

3. Substantial Completion:  The date by which the subject area is sufficiently 
completed to be fully occupied by the Owner.  The Architect will perform a walk-
through review of the work and compile an itemized punch list of non-conforming 
or unsatisfactory work. 
a. The Contractor shall obtain the Certificate of Occupancy from local governing 

authorities by this date. 
4. Final Completion:  The date by which all punch list items and any other required 

work in subject area is 100% complete.  Contractor’s superintendent for the 
subject area may not leave until this date. 
a. For a work item to be considered complete, all contract closeout submittals 

must be received by the Architect.  If necessary, and only if actual work has 
been completed on items, seven additional calendar days will be allowed for 
contract closeout submittals. 

b. In the event the date of Substantial Completion is modified by Change Order, 
the date of Final Completion shall be correspondingly modified by the same 
number of days unless specifically provided otherwise. 
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1.05 LIQUIDATED DAMAGES: 
A. In the event the Contractor has failed to achieve Substantial Completion by the 

specified date, the Owner shall be entitled to retain or recover from the Contractor as 
liquidated damages, and not as a penalty, the amount scheduled below for each day 
until Substantial Completion has been achieved or until the specified date for Final 
Completion, whichever occurs first. 
1. Subject Area:  0.067% of the Contract Sum per calendar day (annual rate of 

24%); minimum $25 per calendar day. 
B. In the event Substantial Completion has not been achieved by the date specified for 

Final Completion, liquidated damages for Substantial Completion as specified above 
shall accrue for the period between the specified dates for Substantial Completion and 
Final Completion.  Beginning with the specified date for Final Completion, the 
Owner shall be entitled to retain or recover from the Contractor as liquidated 
damages, and not as a penalty, the amount scheduled below for each day until Final 
Completion has been achieved. 
1. Subject Area:  0.115% of the Contract Sum per calendar day (annual rate of 

42%); minimum $50 per calendar day. 
C. In the event Substantial Completion has been achieved by the specified date, but Final 

Completion has not been achieved by the specified date, the Owner shall be entitled 
to retain or recover from the Contractor as liquidated damages, and not as a penalty, 
the amount scheduled below for each day until Final Completion has been achieved. 
1. Subject Area:  0.115% of the Contract Sum per calendar day (annual rate of 

42%); minimum $50 per calendar day. 
D. Completion Date Conflicts: 

1. Bids shall be based solely on the Contract Time Schedule indicated.  Do not 
include any anticipated liquidated damages costs in the Base Bid price. 

2. If, in any bidder’s opinion, the Contract Time Schedule dates do not seem obtain-
able, such bidder may submit a proposal for revised completion dates, along with 
any cost adjustments necessary, on a separate sheet attached to the Bid Form. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
3.01 WORK RESTRICTIONS: 

A. The Owner will occupy the premises during the entire period of construction for the 
conduct of normal operations. 

B. Schedule, coordinate and perform all Work to minimize disruption to Owner’s 
activities. 
1. Allow for Owner occupancy and use by the public. 
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2. Keep driveways and entrances serving the premises clear and available to the 
Owner, the Owner’s employees, and emergency vehicles at all times.  Do not use 
these areas for parking or storage of materials.  Schedule deliveries to minimize 
space and time requirements for storage of materials and equipment on site and to 
avoid peak traffic hours. 

3. Maintain means of egress from existing building exits at all times designated for 
public occupancy. 

4. Shutdowns of existing systems shall be limited to minimum time required and 
scheduled with other involved parties.  Provide minimum two days written notice 
of shutdown to Architect and Owner.  Shutdowns shall not interfere with 
scheduled activities.  For shutdowns performed outside normal working hours, 
include overtime and premium labor costs. 

C. Special Requirements for Reroofing Work: 
1. Workers may access roof areas only from the building exterior.  Interior ladders 

and roof hatches may not be used unless specifically approved by the Owner. 
2. Operations requiring the use of power equipment may be performed only over 

unoccupied areas of the building.  Work over occupied building areas is limited to 
the use of hand tools only. 

3.02 USE OF SITE: 
A. The Contractor shall prepare a proposed Project Use Site Plan, also referred to as a 

Site Logistics Plan, for approval by Architect and Owner. 
B. Confine operations at the site to areas within the boundaries indicated and approved 

on the Project Use Site Plan, and as permitted by law, ordinances, and permits.  Site 
shall not be unreasonably encumbered with materials, products, or construction 
equipment. 

C. The Project Use Site Plan shall include access to buildings for construction purposes, 
storage of materials and products, employee parking, temporary facilities including 
offices, storage, and workshop sheds or portable trailers, and unloading space. 

D. The Owner’s right to perform work or to retain other Contractors on portions of the 
Project limits Contractor’s use of the premises. 

E. Where a temporary fence is to be provided, show any additional area needed in the 
Contractor’s use of the site beyond that which may be indicated on the Drawings.  
Where additional fencing is required, such fencing shall be included at no additional 
cost to the Owner. 

F. The Owner will designate which portions of existing parking lots and other site areas 
can be used for construction activities.  Damage to existing parking lots, unpaved 
areas, or other existing site features shall be repaired at the expense of the Contractor 
responsible for damage. 

END OF SECTION 
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SECTION 01 2200 – UNIT PRICES 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Unit price procedures. 
2. Unit price schedule. 

B. Related Requirements: 
1. Section 01 2900 – Payment Procedures. 

1.02 UNIT PRICE PROCEDURES: 
A. Contracts will be awarded on a Stipulated Sum basis and shall not be considered a 

unit price contract.  Unit prices will be used only for changes in the work. 
1. Where actual quantities exceed contract quantities, obtain written authorization 

from Architect before proceeding with the additional work. 
2. Owner reserves the right to increase, decrease or delete entirely scheduled 

quantities after execution of the Contract. 
3. All items of work not listed as unit price items on the Bid Form shall be included 

in the Base Bid, and no additional compensation will be allowed. 
B. Measurement: 

1. Measurement methods are delineated in the individual specification sections. 
2. Architect will verify measurements and compute quantities accordingly.  Provide 

and assist in the taking of measurements. 
C. Adjustment of the Contract Sum resulting from unit prices will be made by Change 

Order.  Payment for unit price work in excess of contract quantities may be included 
in Applications for Payment only after final reconciliation and approval of Change 
Order. 

D. Payment Includes:  Full compensation for required labor, materials, Products, tools, 
equipment, plant, transportation, delivery and handling, services and incidentals; 
erection, application, or installation of an item of Work; overhead and profit; and 
applicable taxes. 

E. Defect Assessment:  Replace the Work, or portions of the Work, not conforming to 
specified requirements.  If, in the opinion of the Architect, it is not practical to 
remove and replace the Work, the Architect will direct an appropriate remedy or 
adjust payment. 

1.03 UNIT PRICE SCHEDULE: 
A. Roof Insulation Replacement:  Where existing roof insulation is damaged or 

otherwise deteriorated as determined by the Architect, remove existing insulation and 
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install new insulation to match existing type and thickness.  Unit price bids should be 
based on a thickness of 4 inches, and are subject to equitable adjustment if the 
average replacement thickness varies by more than 50 percent. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 2900 – PAYMENT PROCEDURES 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Contract modification procedures. 
2. Schedule of values. 
3. Notices of commencement and furnishing. 
4. Application for payment. 

B. Related Requirements: 
1. Section 01 2200 – Unit Prices. 
2. Section 01 7700 – Closeout Requirements. 

1.02 CONTRACT MODIFICATION PROCEDURES: 
A. The Owner shall have the right at any time, with reasonable notice to Contractor and 

resulting adjustment to Contract Sum or Contract Time, if any, to require alterations, 
additions to or deductions from the Work described in the Contract Documents. 

B. Architect will advise of minor changes in the Work not involving an adjustment to 
Contract Sum or Contract Time by issuing an Order for Minor Changes. 

C. Architect may issue a Request for Proposal which includes a detailed description of a 
proposed change with supplementary or revised Drawings and specifications.  
Contractor shall promptly prepare and submit a detailed itemized proposal for 
revising the Contract Sum or Contract Time, or both, to incorporate the proposed 
change.  Do not proceed with the proposed changes until a Construction Change 
Directive or Change Order is issued. 

D. Architect may issue a Construction Change Directive approved by the Owner, 
instructing the Contractor to proceed with a change in the Work, for subsequent 
inclusion in a Change Order.  Document will describe changes in the Work, and 
designate method of determining any change in Contract Sum or Contract Time.  
Promptly execute the change. 
1. Maintain detailed records of work performed.  Provide full information required 

for evaluation of proposed changes, and to substantiate costs for changes in the 
Work. 

E. Contractor may propose changes by submitting a request for change to the Architect, 
describing the proposed change and its full effect on the Work.  Include a statement 
describing the reason for the change, and the effect on the Contract Sum and Contract 
Time with full documentation, and a statement describing the effect on Work by 
separate or other Contractors.  Document any requested substitutions in accordance 
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with Section 01 6000.  Architect and Owner reserve the right to accept or reject such 
proposed changes, or to request modifications thereto. 

F. Accompany all proposals, whether Contractor initiated or in response to a Request for 
Proposal or Construction Change Directive, with a detailed itemized breakdown 
including the following: 
1. Materials:  Indicate quantities and unit costs. 
2. Labor:  Indicate man hours of labor and hourly rates for each classification of 

labor involved. 
3. Direct Costs:  Fuel, supplies, scaffolding, construction equipment, insurance, 

taxes and related items. 
4. Overhead and Profit:  In no case will a rate greater than 10 percent of the sum of 

the above items be approved for an amount to include overhead, profit, insurance, 
and bonds. 
a. For deduct change orders, the rate shall be a minimum of 5 percent of the sum 

of the above items, but need not exceed the rate charged for add change 
orders. 

G. Change Orders:  Architect will issue Change Orders for signatures of parties as 
provided in the Conditions of the Contract. 

1.03 SCHEDULE OF VALUES: 
A. Submit Schedule of Values within 15 days after Notice to Proceed.  Revise and 

resubmit as required by Architect prior to initial Application for Payment. 
B. Submit on forms attached to this Section.  Electronic copies of the form are available 

from the Architect on request.  Utilize the Table of Contents of this Project Manual.  
Identify each line item with the number and title of the specification Section. 

C. Include separate line items for each of the following: General Requirements, bonds, 
insurance, submittals, progress cleaning, final cleaning, punch list work, and project 
record submittals. 

D. Correlate line items in the Schedule of Values with other required administrative 
schedules and forms, including construction progress schedules, schedule of 
submittals, and lists of subcontractors, products, principal suppliers and fabricators. 

E. Obtain itemized quotations from Subcontractors and suppliers performing work under 
multiple Sections.  “Package bids” will not release Contractor from the responsibility 
of furnishing values for each Section of the Work. 

F. Revise schedule with each Application for Payment to list approved Change Orders. 
G. Architect reserves the right to use the Schedule of Values for guidance in evaluating 

Change Order proposals and claims submitted by the Contractor. 
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1.04 NOTICES OF COMMENCEMENT AND FURNISHING: 
A. Architect will prepare a Notice of Commencement (NOC) in accordance with the 

Ohio Mechanics’ Lien Law (Section 1311 O.R.C.) and deliver a copy to the 
Contractor. 

B. Contractor shall post the NOC at the job site adjacent to the building permit, plan 
approval certificate, or zoning permit, and shall distribute copies upon request to 
Subcontractors and suppliers. 

C. If the Contractor has not received an NOC within 10 days after construction begins, 
the Contractor shall deliver to the Owner a written request for a Notice of 
Commencement. 

D. Prior to submitting each Application for Payment, deliver to the Owner a written 
request for a list of all parties who have requested NOCs from the Owner or delivered 
Notices of Furnishing to the Owner. 

1.05 APPLICATION FOR PAYMENT: 
A. Submit each Application for Payment to the Architect on the forms attached to this 

Section.  No other Application for Payment document will be processed.  Electronic 
copies of the form are available from the Architect on request. 

B. Submit sequentially numbered typewritten and notarized applications.  Electronic 
submittal in PDF format is preferred.  For hard copy applications, submit one original 
and two copies, keeping embossed seals away from areas intended for Architect’s 
signature and notations. 

C. Content and Format:  Rounding to whole dollar amounts is preferred. 
1. Value of labor, materials, and equipment incorporated in the Work or delivered 

and stored at the site.  Utilize Schedule of Values for listing items of Work. 
2. Deduction of retainage. 
3. Deduction of all previously approved payments. 
4. New amount applied for. 

D. Contractor shall pay for transportation, services, materials, tools, expendables, and 
Subcontractor work.  Each payment shall be in an amount equal to the percentage of 
completion allowed to the Contractor for each item or category, less the percentage 
retained from payments to the Contractor.  Contractor shall make payments to 
Subcontractors. 

E. Change Orders for additional work may be included in progress payments after 
approval by all parties. 
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F. Payment Period:  Progress payments will be made at monthly intervals, from the date 
of the Notice to Proceed to the date specified for Substantial Completion.  Each 
monthly payment shall be in an amount determined in accordance with Paragraph 9.3 
of the General Conditions and the Supplementary Conditions. 
1. After the payment of the last scheduled progress payment, no further progress 

payments will be made until the Certificate of Substantial Completion has been 
issued.  In the event that changes in the work result in an extension of time, the 
number of scheduled progress payments may be changed in accordance with the 
extension of time granted by Change Order. 

2. After Substantial Completion, no further payment will be made until the final 
Application for Payment is approved. 

G. Retainage:  In making progress payments, 8 percent of the total labor performed to 
date, and 8 percent of stored materials, will be retained. 
1. After the work is 50 percent complete, as evidenced by approved Applications for 

Payment of at least 50 percent of the Contract Sum, no additional labor retainage 
shall be made, and all funds retained in accordance with this Section pursuant to 
Sections 153.12 and 153.14 of the Ohio Revised Code shall be deposited in the 
escrow account designated in Section 153.63 of the Revised Code. 

2. At Substantial Completion, provided there exists no other reason to withhold 
retainage, the retained percentages held in connection with the partial payments 
shall be released from escrow and paid to the Contractor, withholding only that 
amount necessary to assure completion. 

3. Within 30 days of Final Completion, funds in escrow account not heretofore paid, 
with accumulated interest, shall be paid to the Contractor in accordance with 
Section 153.63 (A) (2) of the Ohio Revised Code. 

H. Initial Application for Payment:  Submittals that must precede or coincide with 
submittal of the first Application for Payment include the following: 
1. Certificates of insurance. 
2. Construction schedule in accordance with Section 01 3200. 
3. Submittal Schedule, List of Subcontractors, and List of Products in accordance 

with Section 01 3300. 
I. Submit the following additional forms with each Application for Payment.  

Applications will not be processed without receipt of the proper forms. 
1. Updated construction progress schedule in accordance with Section 01 3200. 
2. Waivers of Lien on a form acceptable to Owner, for the Prime Contractor and 

each of the following: 
a. All parties who have filed Notices of Furnishing with the Contractor or 

Owner. 
b. All parties who have requested Notices of Commencement from the 

Contractor or Owner. 
c. All Subcontractors performing work or suppliers providing material during 

the period covered by the application. 
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J. Submit the following additional forms with final Application for Payment.  
Applications will not be processed without receipt of the proper forms. 
1. Waivers of Lien on a form acceptable to Owner, for the Prime Contractor and 

each of the following: 
a. All parties who have filed Notices of Furnishing with the Contractor or 

Owner. 
b. All parties who have requested Notices of Commencement from the 

Contractor or Owner. 
c. All Subcontractors performing work or suppliers providing material during 

the 21 days preceding the date of the application. 
2. Closeout submittals in accordance with Section 01 7700. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
3.01 ATTACHMENTS: 

A. Application and Certificate for Payment Form. 
B. Schedule of Values Form. 

END OF SECTION 
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SECTION 01 3100 – PROJECT MANAGEMENT AND COORDINATION 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Project coordination. 
2. Requests for interpretation. 
3. Facility services coordination. 
4. Project meetings. 
5. Alteration project procedures. 

1.02 PROJECT COORDINATION: 
A. The Contractor shall assign one person who will be on site full-time and who will have 

authority to speak and act on behalf of the Contractor.  This person shall supervise and 
direct the work using their best skill and attention, and shall coordinate all trades and 
Subcontractors and provide adequate labor, equipment and materials as needed. 
1. Communications to the Contractor’s superintendent shall be as binding as if given 

directly to the Contractor. 
2. Upon Notice to Proceed, Contractor shall notify the Owner of the proposed 

superintendent, and if requested by the Owner shall also submit a summary of 
qualifications and experience, including references. 

3. Contractor shall not change their superintendent without prior written notice to the 
Owner, including justification for the change and identification and qualifications 
of the proposed replacement. 

4. Owner reserves the right to reject proposed superintendents within 30 days, in 
which case Contractor shall provide an acceptable replacement without adjustment 
of Contract Sum or Contract Time. 

B. Maintain a constant check on the progress of the Project; coordinate and sequence work 
with that of others to facilitate progress of the Project; provide reasonable advance 
notification to all parties concerned of any special provisions regarding the placing, 
setting, or preparation of work that will affect the work of others; afford others every 
reasonable opportunity for installation and execution of their work and storage of their 
materials. 

C. Alterations to work already placed and necessitated by failure to properly coordinate 
work shall be accomplished at the expense of the negligent party. 

D. Coordinate scheduling, submittals, and work of the various sections of the Project 
Manual to assure efficient and orderly sequence of installation of interdependent 
construction elements, with provisions for accommodating items installed later. 

E. Before installing any work, and before purchasing any equipment, carefully check 
Contract Documents for conflicts or lack of coordination between or among required 
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Work, Contract Documents, and job conditions; immediately report same to Architect 
in writing. 
1. In the event of failure to bring such lack of coordination between or among Contract 

Documents, work of other trades, and job conditions to Architect’s attention in 
writing before work is performed or before equipment is purchased, resulting 
conflicts shall be corrected as directed by the Architect, without adjustment of 
Contract Sum or Contract Time. 

F. Coordinate completion and clean up of Work of separate sections in preparation for 
Substantial Completion. 

G. After Owner occupancy of premises, coordinate access to site for correction of 
defective Work and Work not in accordance with Contract Documents, to minimize 
disruption of Owner’s activities. 

1.03 REQUESTS FOR INTERPRETATION (RFI): 
A. In the event the Contractor determines that some portion of the Contract Documents 

requires clarification or interpretation, submit a Request for Interpretation in writing on 
forms approved by the Architect. 

B. Each RFI shall clearly and concisely set forth the issue for which clarification or 
interpretation is sought and why a response is needed, the date by which a response is 
requested, and shall include his interpretation or understanding of the contract 
requirements along with reasons why such an understanding was reached. 

C. RFIs shall be submitted by the Prime Contractor only and shall not be used for routine 
project communication, to transmit submittals, to request substitutions, or for other 
correspondence.  Documents which are not RFIs will be returned for resubmittal on the 
proper form. 

D. Minor detail items related to shop drawing submittals shall be highlighted on the shop 
drawings and do not require an RFI. 

E. Submit each RFI in sufficient time to avoid delaying the project, allowing minimum 
one week for Architect’s response.  If the Architect determines that a longer time is 
necessary to provide an adequate response, the Architect will advise of the anticipated 
response time within one week of receipt of the RFI.  Adjustment of Contract Time 
will not be granted due to the Architect’s response time. 

F. Responses to RFIs shall be considered interpretations and clarifications of the contract 
requirements and do not change the Contract Documents.  If the Contractor believes 
that a response constitutes a change to the Contract Documents, Contractor shall 
promptly give written notice. 

G. In the event of an excessive number of RFIs where the requested information is 
available from the Contract Documents, field observations, or prior Project 
correspondence or documentation, the Owner shall be entitled to deduct from the 
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Contract Sum all reasonable costs charged by the Architect to the Owner for additional 
services required for the processing of such RFIs. 

1.04 FACILITY SERVICES COORDINATION: 
A. Contract Documents:  Facility Services work (Fire Suppression, Plumbing, HVAC, 

Electrical, Communications, and Electronic Safety and Security) may be shown 
throughout the Drawings.  Information required for proper coordination of the work 
may be contained in specifications of other trades.  Become thoroughly familiar with 
all documents referenced in the Project Manual Contents and List of Drawings and 
coordinate the Work with all provisions thereof. 

B. System Layout:  Facility Services drawings are diagrammatic and are intended to show 
the approximate locations of components.  Field verify dimensions shown on the 
Drawings.  Do not scale drawings to obtain exact dimensions. 
1. Coordinate space requirements and installation of work indicated diagrammatically 

on Drawings.  Follow routing shown for pipes, ducts, and conduit, as closely as 
practicable; place runs parallel with line of building.  Utilize spaces efficiently to 
maximize accessibility for other installations, for maintenance, and for repairs. 

2. The exact location of items not located by dimensions on the Drawings shall be 
determined in the field with consideration given to appearance, clearances, and 
potential conflicts, and is subject to approval by the Architect. 

3. Before beginning installation, verify required clearances for the erection of finish 
beams, columns, pilasters, walls, casework, and other structural and architectural 
work shown on the Drawings.  If any work is installed and it later develops that the 
architectural design cannot be followed, make such changes as the Architect may 
direct to facilitate completion of the architectural work in accordance with the 
Contract Documents. 

4. Report actual and potential interferences and conflicts among Facility Services 
work and the work of other trades to the Architect as soon as they are discovered.  
The Architect’s decision shall be final in regard to the rearrangement of conflicting 
work, regardless of which was first installed. 

5. Field verify exact locations of apparatus, fixtures, and equipment supplied by the 
Owner and others, and install the work accordingly.  If the installer fails to ascertain 
such locations before proceeding with the work, the work shall be changed at the 
installer’s expense when so ordered. 

6. Throughout the course of the work, up to the time of roughing-in and installation, 
minor changes and adjustments to the installation may be requested by the 
Architect.  Make such adjustments without modification to the Contract Sum or 
Contract Time, where such adjustments are necessary to facilitate proper 
installation and operation within the intent of the Contract Documents.  This does 
not include work already completed. 

7. Position fixtures, equipment, devices, switches, outlets, and related components, to 
avoid interferences with and to assure proper coordination with work of other 
trades, partitions, walls, cabinets, counters, wall, floor and ceiling patterns, and 
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architectural features.  Coordinate recessed devices and fixtures with wall, floor 
and ceiling patterns. 

8. Equipment and piping shall not be installed or run above electrical switchgear or 
panelboards, nor in or above the access space in the immediate vicinity of the 
electrical switchgear or panelboards, in accordance with the applicable electrical 
code.  Failure to notify the Architect of conflict and to provide adequate 
coordination will result in costs incurred at the expense of the negligent party. 

9. Maintain service access clearances to equipment as indicated on submittals.  Verify 
that filter replacement, scheduled maintenance, and repair parts replacement can be 
performed without obstruction by other systems or components. 

10. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring 
within the construction.  Coordinate locations of fixtures and outlets with finish 
elements. 

C. Utility Coordination:  Contact each utility company providing service to the project 
and determine or verify their requirements. 
1. Make all arrangements with each utility company and pay all service charges 

associated with temporary or new services or modifications to existing services. 
2. Utility tie-ins shall be arranged with local utility company and other involved 

parties for minimum interruption of service. 
D. Equipment Requirements:  Verify utility requirements and characteristics of operating 

equipment are compatible with building utilities.  Coordinate work of various sections 
having interdependent responsibilities for installing, connecting to, and placing in 
service, such equipment. 
1. The current to building for light and power will be 60 cycle, A.C.  Verify voltage, 

amperage, and phase requirements for the work with the service available at the 
building. 

2. Prior to ordering electrically operated items, verify requirements so that they will 
operate on the voltage, amperage, and phase provided for them. 

3. Prior to ordering gas fired items, verify requirements so that they will operate on 
the type of gas and available pressure provided for them. 

4. Any item delivered to the job which will not operate on the current or fuel provided 
will be rejected or the Contractor will stand the expense of changing the wiring or 
piping to accommodate the equipment. 

5. Verify equipment can be installed and removed through permanent building 
openings.  Where necessary, provide modular components which can be 
disassembled and reassembled.  Bring exceptions to the attention of the Architect 
and provide lintels, knockout panels, and other construction as directed to facilitate 
installation and future removal of equipment. 

E. Structural Supports:  Except as otherwise noted, furnish the main supporting structure 
and provide floor, wall, and roof openings, as shown on the structural Drawings. 
1. Coordinate requirements for floor, wall, and roof openings, including openings not 

shown on the Drawings, before the structure is erected.  Perform cutting and 
patching, where required, in accordance with Section 01 7000. 
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2. Where equipment is supported by the building structure, the structural Drawings 
indicate supports and other design considerations which are based on the use of the 
scheduled equipment.  Where products of another listed manufacturer are supplied, 
or where substitutions are approved, coordinate dimensions, clearances, structural 
supports, and other conditions as required for proper installation. 

3. Provide supplemental framing, rods, supports, and hangers required to install or 
mount equipment indicated, and as necessary to provide a complete working 
system.  Do not support equipment, piping, conduit, or any other components from 
metal deck, or from open web framing members at any locations other than panel 
points. 

F. Identification and Labeling:  Where room numbers are used for identification of 
Facility Services components, utilize the Owner’s final room names and numbers, 
which may vary from room names and numbers on the Drawings.  Coordinate with 
interior signage and other permanent room identification. 

1.05 PROJECT MEETINGS: 
A. Preconstruction Meeting:  Architect will schedule a meeting after Notice of Award. 

1. Attendance Required:  Owner, Architect, and Contractor. 
2. Agenda: 

a. Execution of Owner-Contractor Agreement. 
b. Submission of executed bonds and insurance certificates. 
c. Distribution of Contract Documents. 
d. Submission of list of Subcontractors, list of Products, schedule of values, and 

project schedule. 
e. Designation of personnel representing the parties in Contract, and the Architect. 
f. Procedures and processing of field decisions, submittals, substitutions, 

applications for payment, change procedures, and contract closeout procedures. 
g. Use of premises by Owner and Contractor. 
h. Construction facilities, controls, and temporary utilities provided by Owner. 
i. Security and housekeeping procedures. 
j. Procedures for maintaining record documents. 
k. Scheduling. 

3. Record minutes and distribute copies within two days after meeting to Architect, 
Owner, participants, and those affected by decisions made. 

B. Progress Meetings:  Schedule and administer meetings throughout progress of the 
Work at maximum monthly intervals, scheduled to coordinate with preparation of 
payment requests.  Make arrangements for meetings, prepare agenda with copies for 
participants, preside at meetings.  Notify parties, including Architect, at least four days 
in advance. 
1. Attendance Required:  Representatives of Contractor, major Subcontractors and 

suppliers, as appropriate to agenda topics for each meeting. 
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2. Agenda: 
a. Review minutes of previous meetings. 
b. Review of Work progress. 
c. Field observations, problems, and decisions. 
d. Identification of problems which impede planned progress. 
e. Review of submittals schedule and status of submittals. 
f. Review of off-site fabrication and delivery schedules. 
g. Maintenance of progress schedule. 
h. Corrective measures to regain projected schedules. 
i. Planned progress during succeeding work period. 
j. Coordination of projected progress. 
k. Maintenance of quality and work standards. 
l. Effect of proposed changes on progress schedule and coordination. 
m. Other business relating to Work. 

3. Record minutes and distribute copies within two days after meeting to Architect, 
Owner, participants, and those affected by decisions made. 

C. Preinstallation Meetings:  When required in individual specification sections, convene 
a preinstallation meeting prior to commencing work of the section. 
1. Require attendance of parties directly affecting, or affected by, work of the specific 

section. 
2. Notify Architect four days in advance of meeting date. 
3. Prepare agenda and preside at meeting: 

a. Review conditions of installation, preparation and installation procedures. 
b. Review coordination with related work. 

4. Record minutes and distribute copies within two days after meeting to Architect, 
Owner, participants, and those affected by decisions made. 

1.06 ALTERATION PROJECT PROCEDURES: 
A. Existing Conditions:  Existing equipment, piping, ducts, conduit, and other existing 

items in place shown or noted on the Drawings, may be relied upon only for general 
layout.  Field verify all measurements, grades, relative elevations and locations, and 
obtain additional information as necessary to assure the proper fit and coordination of 
new work with existing. 

B. Existing Hazardous Materials:  If the existence of asbestos, mold, or other hazardous 
material in the structure or building is observed during the course of construction or 
work, promptly notify the Owner.  The Owner or their consultant will provide direction 
regarding removal or encapsulation of the material.  Do not perform any work which 
may affect the hazardous material prior to receipt of special instructions from the 
Owner. 
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C. Materials:  As specified in Product sections; match existing Products and work for 
patching and extending work. 

D. Employ skilled and experienced installer to perform cutting and patching in accordance 
with Section 01 7000. 

E. Close openings in exterior surfaces to protect existing work from weather and extremes 
of temperature and humidity. 

F. Remove, cut, and patch Work in a manner to minimize damage and to provide a means 
of restoring Products and finishes to original or specified condition. 

G. Refinish existing visible surfaces to remain, to renewed condition for each material, 
with a neat transition to adjacent finishes. 

H. Where new Work abuts or aligns with existing, provide a smooth and even transition.  
Patch Work to match existing adjacent Work in texture and appearance. 

I. When finished surfaces are cut so that a smooth transition with new Work is not 
possible, terminate existing surface along a straight line at a natural line of division and 
submit recommendation to Architect for review. 

J. Where a change of plane of ¼ inch or more occurs, submit recommendation for 
providing a smooth transition to Architect for review. 

K. Patch or replace portions of existing surfaces which are damaged, lifted, discolored, or 
showing other imperfections. 

L. Finish surfaces as specified in individual Product sections. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 





C1-4772 DEFIANCE COUNTY EAST REROOF 01 3200-1 

SECTION 01 3200 – CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 GENERAL 
1.01 SECTION INCLUDES: 

A. Construction progress documentation. 

1.02 CONSTRUCTION PROGRESS DOCUMENTATION: 
A. Submit initial construction schedule in triplicate within 15 days after date of Notice of 

Award. 
B. Revise and resubmit as required. 
C. Submit revised schedules with each Application for Payment, identifying changes 

since previous version. 
D. Submit a horizontal bar chart with separate line for each section of Work, identifying 

first work day of each week.  Show complete sequence of construction by activity, 
identifying Work of separate stages and other logically grouped activities.  Indicate 
the early and late start, early and late finish, critical path, float dates, and duration. 

E. Indicate estimated percentage of completion for each item of Work at each 
submission. 

F. Indicate submittal dates required for shop drawings, product data, samples, and 
product delivery dates, including those furnished by Owner and required by 
Allowances. 

G. Schedule shall begin with Notice to Proceed and conclude with the date of final 
completion of the project.  Float or slack time within the construction schedule is not 
for the exclusive use or benefit of either the Owner or Contractor but is a jointly 
owned, expiring project resource available to both parties as needed to meet contract 
milestones and the contract completion date. 

H. No time extensions will be granted nor delay damages paid until a delay occurs that 
impacts the project’s critical path, consumes all available float or contingency time, 
and extends the work beyond the contract completion date. 
1. Delays arising from multiple causes which may have concurrent or interrelated 

effects on the progress of the Work shall be combined into a single unit for the 
purposes of determining the appropriate time extension, if any. 

PART 2 PRODUCTS 
Not Used 
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PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 3300 – SUBMITTAL PROCEDURES 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. General requirements for submittals. 
2. List of subcontractors and products. 
3. Shop drawings, product data and samples. 
4. Manufacturer’s installation instructions and certificates. 

B. Related Requirements: 
1. Section 01 6000 – Product Requirements:  Submittals for substitutions. 
2. Section 01 7700 – Closeout Requirements:  Contract warranties, operation and 

maintenance data, and closeout submittals. 

1.02 GENERAL REQUIREMENTS FOR SUBMITTALS: 
A. Electronic Submittals:  Submittals (except samples, color selectors, and submittals 

requiring certification by a registered professional) shall be submitted in electronic 
format. 
1. Only PDF files will be accepted, unless otherwise approved in advance. 
2. For submittals to be reviewed by Architect’s consultants, confirm in advance that 

electronic submittals will be accepted. 
3. For submittals to be distributed to governing authorities, electronic submittals 

shall be used for review by Architect and Architect’s consultants.  If requested, 
provide the number of paper submittals required for use by authorities having 
jurisdiction. 

4. Submittals shall be accompanied by a statement from the submitter indicating 
approval. 

5. Color selections will not be made from electronic submittals.  Hard copy color 
selectors or samples will be required. 

6. Submittals will be returned in electronic format.  Architect’s notations may be 
included in the submittal file or in a separate document, and shall be distributed 
with all copies of the reviewed submittals. 

B. Paper Submittals: 
1. Transmit each submittal with Transmittal Letter, AIA Form G810 or equivalent.  

Sequentially number the transmittal form.  Revise submittals with original 
number and a sequential alphabetic suffix. 

2. Apply Contractor’s stamp, signed or initialed, indicating approval. 
3. Submit three copies, unless individual specification sections require a greater 

number of copies.  One copy will be returned to the Contractor.  Additional copies 
will not be processed or returned. 
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C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail 
number, date, and specification section number, as appropriate. 

D. Use standard letter, tabloid, and architectural page sizes only.  Provide space on first 
page for Architect, and professional subconsultant review stamps, minimum 1½ x 3 
inch each space. 

E. Where items are identified in the Contract Documents by number, letter or similar 
mark, include the same identification on submittals.  Arrange items within the 
submittal in the same sequence as the identification in the Contract Documents, 
unless another sequence is approved in advance by the Architect. 

F. By approving and submitting submittals, the Contractor represents that he has 
reviewed and verified field dimensions, quantities, adjacent construction Work, field 
construction criteria, materials, catalog numbers, specified design requirements and 
performance requirements, and similar data, and coordinated information in 
accordance with the requirements of the Work and Contract Documents. 

G. Submittals stamped “For Approval Only” or “Not For Construction” will not be 
accepted. 

H. Where individual specification sections require submittals to be prepared under the 
supervision of a Professional Engineer or other registered professional, apply the 
registered professional’s seal and signature to such submittals. 

I. All responsibility for the submittal shall be that of the submitter.  The contractual 
relationship, duties, and responsibilities of the parties in Contract nor those of the 
Architect shall not be altered from the Contract Documents by mention or inference 
otherwise in any submittal. 

J. Identify deviations from Contract Documents, and Product or system limitations 
which may be detrimental to successful performance of the completed Work. 

K. Correct returned submittals marked “Revise and Resubmit” or “Not Approved”; 
identify all changes made since previous submission.  Review of revised submittals 
will be limited to previously noted items, unless other changes are specifically called 
out.  Direct specific attention in writing on resubmittals to revisions other than the 
corrections requested on previous submissions. 

L. Distribute copies of reviewed submittals as appropriate, including distribution to 
separate Contractors whose work connects to or interfaces with the submittal item.  
Instruct parties to promptly report any inability to comply with provisions. 

M. Submittals not requested will not be acknowledged or processed. 
N. Submittals for Review:  Architect’s review of submittals is limited to conformance 

with the design concept and to compliance with requirements of the Contract 
Documents. 
1. Architect’s review of submittals is a gratuitous assistance, and the Architect’s 

action does not relieve the submitter of responsibility for deviations from the 
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requirements of the Contract Documents unless the Architect has been informed 
in writing of the deviation at the time of submission and has given written 
approval to the specific deviation, nor shall the Architect’s action relieve the 
submitter from responsibility for errors or omissions in the submittals.  Such 
errors, omissions, or deviations shall be made good by the submitter, irrespective 
of the receipt, checking, review, or approval of submittals by the Architect, and 
even though the Work is performed in accordance with approved submittals. 

2. Contractor retains all responsibility for quantities, field dimensions, fabrication, 
installation, construction means, methods, techniques, sequences, procedures, 
safety precautions and programs, and coordination with Work by others.  The 
content of the submittal and wording of the Contractor’s review stamp shall not 
serve to limit responsibility for the above items. 

3. For submittals requiring approval by governing authorities, Architect’s approval 
of the submittal is contingent upon and subject to approval by authorities having 
jurisdiction. 

4. Architect’s notations and remarks added to submittals are to ensure compliance 
with Contract Documents and do not constitute, imply or require a contract 
modification. 

5. The Architect’s review of an individual item does not indicate review of an 
assembly in which the item is included. 

O. Submittals for Information:  The following categories of submittals, and additional 
submittals identified in individual specification sections, will not be approved by the 
Architect or returned to the Contractor, but will be retained for record purposes.  
When requested by Contractor, Architect will acknowledge receipt.  Submittals may 
be rejected for not complying with requirements. 
1. Manufacturer certificates, material certificates, material safety data sheets, and 

material test reports. 
2. Manufacturer’s guide specifications. 
3. Installer certificates, welding certificates, and installer qualification data. 
4. Work plans, waste management plans, and similar representations of construction 

means, methods, sequences, and procedures. 
5. Insurance certificates and bonds. 
6. Test reports. 
7. Environmental product declarations. 
8. Engineering calculations. 
9. Installation instructions and maintenance recommendations. 
10. Manufacturer’s field reports. 
11. Construction photographs. 

1.03 SUBMITTAL SCHEDULE: 
A. Prepare a complete schedule of submittals within 10 days of Notice to Proceed. 

1. Coordinate Submittal Schedule with the list of subcontracts, Schedule of Values, 
and the list of products as well as the Construction Schedule. 
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2. Organize the schedule by Project Manual Contents.  Provide the following 
information for each specification Section: 
a. Scheduled date for the first submittal. 
b. Name of Subcontractor. 
c. For each submittal for review, including revised submittals, allow 15 working 

days excluding delivery time. 
3. Allow time for review by Architect and Architect’s consultants, including 

delivery time.  Allow time for one resubmittal after the initial submittal without 
delaying the Construction Schedule. 

4. Review of submittals and resubmittals will be prioritized by date indicated on the 
Submittal Schedule. 

5. Alterations or additional work required because of Contractor’s failure to make 
timely submittals shall be corrected without additions to the Contract Sum. 

B. Prioritize the submittal of critical schedule items, long lead items, items requiring 
coordination between trades, and submittals that may affect final plan approval. 

1.04 LIST OF SUBCONTRACTORS: 
A. Within 15 days after date of Notice to Proceed, submit list of Subcontractors 

proposed for use, with postal addresses, email addresses, and telephone numbers.  
Indicate all sections of Work to be performed by each Subcontractor. 

B. Sections of Work for which a Subcontractor is not listed will be construed to be done 
by the Prime Contractor. 

C. Notify the Architect in writing in advance of any proposed changes to the list of 
Subcontractors. 

1.05 LIST OF PRODUCTS: 
A. Within 15 days after date of Notice to Proceed, submit list of major Products 

proposed for use, with name of manufacturer, trade name, and model number of each 
Product. 

B. For Products specified only by reference standards, give manufacturer, trade name, 
model or catalog designation, and reference standards. 

C. Notify the Architect in writing in advance of any proposed changes to the list of 
Products. 

1.06 SHOP DRAWINGS: 
A. Prepare neat, legible, accurate drawings at scales adequate to fully illustrate all 

pertinent data.  Where applicable, include plan, elevation, and section views complete 
with dimensions, notes, and other data sufficient to demonstrate compliance with 
requirements of Contract Documents and to show relationships and connections to 
adjacent materials and related work by others. 
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B. Electronic Base Drawings:  Contractors may obtain drawings from the Architect in 
Autocad format for use in preparing shop drawings.  Drawings will remain the 
property of the Architect, and will be subject to a License Agreement which must be 
completed prior to distribution of the Drawings. 
1. The Architect makes no representation regarding the accuracy or completeness of 

electronic drawings.  Addenda, Change Orders, and other revisions may or may 
not be included.  Electronic drawings are not contract documents, and in case of 
discrepancy or conflict, the contract documents shall govern. 

2. Use of electronic drawings does not relieve the user of duty to check, confirm, 
and coordinate all dimensions and details, field verify dimensions and conditions, 
and coordinate the work with that of others. 

C. Submit for review.  After review, produce copies and distribute as required for 
fabrication and construction, and for record documents purposes as described in 
Section 01 7700. 

D. Indicate special utility and electrical characteristics, utility connection requirements, 
and location of utility outlets for service for functional equipment and appliances. 

E. Structural Calculations:  State specific loads on which calculations are based.  
References to code requirements without listing specific loads are not sufficient. 

F. Wiring Diagrams:  When specified in individual specification sections, submit 
detailed point-to-point wiring diagrams indicating each component, locations and 
quantities, and interconnecting wiring between components.  Manufacturer’s generic 
system layouts are not normally sufficient without modification to indicate specific 
Project requirements. 

1.07 PRODUCT DATA: 
A. Identify applicable products, models, options, and other data.  Supplement 

manufacturer’s standard data to provide information unique to this Project. 
B. Submit for review.  After review, distribute as required for fabrication and 

construction, and for record documents purposes as described in Section 01 7700. 
C. Indicate electrical characteristics, including voltage, amperage, and phase. 
D. Indicate special utility characteristics, utility connection requirements, and location of 

utility outlets for service for functional equipment and appliances. 

1.08 SAMPLES: 
A. Submit samples to illustrate functional and aesthetic characteristics of the Product, 

with integral parts and attachment devices.  Coordinate sample submittals for 
interfacing work so that adjacent or coordinating materials may be reviewed together. 

B. Submit samples of the precise article proposed to be furnished. 
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C. Submit samples whenever a choice of color or pattern is available in a specified 
material or Product.  Include the full range of manufacturer’s standard colors, 
textures, and patterns for selection. 

D. Include identification on each sample, with full Project information. 
E. Submit the number of samples specified in individual specification sections, or two 

samples where not otherwise specified; one of which may be retained by Architect. 
F. Reviewed samples which may be used in the Work are indicated in individual 

specification sections. 

1.09 MANUFACTURER’S INSTALLATION INSTRUCTIONS: 
A. Maintain on site one printed or electronic copy of manufacturer’s instructions for 

delivery, storage, assembly, installation, start-up, adjusting, and finishing. 
B. When specified in individual specification sections, or upon request, submit 

instructions to Architect for information. 
C. Indicate special procedures, perimeter conditions requiring special attention, and 

special environmental criteria required for application or installation. 

1.10 MANUFACTURER CERTIFICATES: 
A. When specified in individual specification sections, or upon request, submit 

certification by manufacturer to Architect. 
B. Indicate material or Product conforms to or exceeds specified requirements.  Submit 

supporting reference data, affidavits, and certifications as appropriate. 
C. Certificates may be recent or previous test results on material or Product, but must be 

acceptable to Architect. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 4000 – QUALITY REQUIREMENTS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Regulatory requirements. 
2. References. 
3. Quality assurance and control. 

B. Related Requirements: 
1. Section 01 3300 – Submittal Procedures:  Submittals of manufacturer’s instructions 

and certificates. 
2. Section 01 6000 – Product Requirements:  Requirements for material and product 

quality. 

1.02 REGULATORY REQUIREMENTS: 
A. General Requirements: 

1. Perform Work in conformance with the codes and standards listed in this Section, 
and with the requirements of federal, state and local authorities having jurisdiction. 

2. Become familiar with all regulatory requirements which may affect the Work. 
3. Standards which apply to specific portions of the Work are listed in individual 

specification sections. 
4. Comply with regulatory requirements in effect on the date for receiving bids, or on 

date of Contract Documents if there were no bids, except where a specific date is 
established. 

5. In the event of conflict between regulatory requirements and the Contract 
Documents, comply with regulatory requirements, but not before referring the 
points in question to the Architect for approval. 

B. Codes and Regulations: 
1. Building Code:  Ohio Building Code. 
2. Handicapped Accessibility Code:  ICC A117.1. 
3. Mechanical Code:  Ohio Mechanical Code. 
4. Plumbing Code:  Ohio Plumbing Code. 
5. Electrical Code:  National Electrical Code, NFPA 70. 
6. All work involving refrigerants, including servicing of and modifications to 

existing systems, shall comply with the Clean Air Act and current Amendments, 
and applicable EPA regulations. 
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C. Standards:  Ensure products and installation are in conformance with applicable 
recommendations and requirements of the following: 
1. Factory Mutual Engineering. 
2. Owner’s insurance underwriter. 
3. Americans with Disabilities Act (ADA) Standards for Accessible Design. 
4. National Electrical Manufacturers Association (NEMA). 
5. National Fire Protection Association (NFPA). 
6. Occupational Safety and Health Administration (OSHA). 
7. Underwriters Laboratories (UL). 
8. Local utility companies. 
9. Products requiring electrical connection shall be listed and classified by 

Underwriters Laboratories, Inc., or other testing firm acceptable to the authority 
having jurisdiction, as suitable for the purpose specified and indicated. 

D. Taxes: 
1. Bidders and Contractors shall be responsible for informing themselves of tax laws, 

requirements, regulations, and interpretations as they apply to this project. 
2. The Owner is a political subdivision of the State of Ohio.  Building materials 

purchased for incorporation into the improvements will be exempt from the state 
sales and use taxes, if the Contractor provides a properly completed and executed 
sales tax exemption certificate to the vendors or Suppliers at the time of the 
acquisition of the materials.  The Owner will execute properly completed 
certificates on request. 
a. Contractor shall not charge Owner, and Owner shall not be liable for payment 

of, taxes from which Owner is exempt by law. 
b. Purchases of expendable items such as form lumber, tools, oils, fuel, or 

equipment rentals are subject to the application of the Ohio Sales or Use Tax. 
3. Contractor shall pay all income taxes and payroll taxes required by local 

jurisdictions. 
E. Permits and Fees: 

1. The Architect will apply for Building Plan Approval from the Ohio Department of 
Commerce.  Contractor will not be responsible for initial filing fees. 
a. All communications related to plan approval, including shop drawing 

submittals, are required to be made through the Architect. 
b. Coordinate shop drawing submittals and correction letter responses with the 

project schedule, planned not to exceed the allowable number of resubmittals.  
Fees for additional resubmittals resulting from delinquent, incomplete, or 
incorrect information will be the responsibility of the Contractor. 
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2. Except as noted above, each Contractor shall procure from the proper authorities 
and pay all fees for permits, taps, licenses, inspections, and other charges applicable 
to their Work, as required by state laws, city and county ordinances, and regulations 
pertaining to the work. 
a. All costs shall be borne by the Contractor responsible for the work. 
b. Arrange for inspections to be performed, giving notice to inspecting authorities 

in ample time so that work can be inspected and approved as it progresses. 
c. Do not cover or conceal work requiring inspection until inspection has been 

performed. 
d. At the conclusion of the installation, secure a certificate of final inspection and 

approval by enforcement authorities. 

1.03 REFERENCES: 
A. For Products or workmanship specified by association, trade, or other consensus 

standards, comply with requirements of the standard, except where more rigid 
requirements are indicated in the Contract Documents or are required by applicable 
codes. 

B. Conform to edition of reference standard current on date of Contract Documents, 
except where a specific edition is established by code. 

C. Obtain copies of standards where required by product specification sections. 
D. Submit one copy of any referenced standard when requested by Architect. 
E. The contractual relationship, duties, and responsibilities of the parties in Contract nor 

those of the Architect shall not be altered from the Contract Documents by mention or 
inference otherwise in any reference document. 

1.04 QUALITY ASSURANCE AND CONTROL: 
A. General Requirements: 

1. Monitor quality control over suppliers, manufacturers, Products, services, site 
conditions, and workmanship, to produce Work of specified quality. 

2. Comply with manufacturer’s instructions, including each step in sequence. 
3. If manufacturer’s instructions conflict with Contract Documents, request 

clarification from Architect before proceeding. 
4. Comply with specified standards as minimum quality for the Work except where 

more stringent tolerances, codes, or specified requirements indicate higher 
standards or more precise workmanship. 

5. Secure Products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion, or disfigurement. 
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6. Coordinate with Owner for procedures to mitigate risk of infectious diseases 
according to current regulatory requirements, and recommendations of the Centers 
for Disease Control and Prevention. 

B. Personnel: 
1. Perform work by persons qualified to produce workmanship of specified quality. 
2. The Owner may direct the removal and replacement of personnel for the following: 

a. Consistently poor workmanship or production of low quality work. 
b. Failure to actively cooperate with the Owner, Architect, or other Contractors in 

the construction effort. 
c. Theft, vandalism or fraudulent acts. 
d. Dangerous or unsafe practices. 
e. Use of alcohol or drugs; possession or sale of illegal substance of any kind. 
f. Any activity in, on, or about the premises, or in connection with the work, that 

violates any ordinance, statute, or other regulation of any governmental body 
having jurisdiction over the premises. 

3. Upon receipt of a written directive from the Owner requiring removal of an 
employee for one of the above causes, immediately remove the employee from the 
Project.  The removal or replacement of an employee for the above causes shall not 
be cause for additional compensation.  Any such dismissed worker shall not be 
reemployed in any other capacity for work on the Project. 

C. Tolerances: 
1. Monitor tolerance control of installed Products to produce acceptable Work.  Do 

not permit tolerances to accumulate. 
2. Comply with manufacturer’s tolerances.  Should manufacturer’s tolerances conflict 

with Contract Documents, request clarification from Architect before proceeding. 
3. Adjust Products to appropriate dimensions; position before securing Products in 

place. 
D. Manufacturers’ Field Services and Reports: 

1. When specified in individual specification sections, require material or Product 
suppliers or manufacturers to provide qualified staff personnel to observe site 
conditions, conditions of surfaces and installation, quality of workmanship, start-
up of equipment, adjustment and balancing of equipment, as applicable, and to 
initiate instructions when necessary. 

2. Report observations and site decisions or instructions given to applicators or 
installers that are supplemental or contrary to manufacturers’ written instructions. 

3. Submit report in duplicate within 30 days of observation to Architect for 
information. 
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E. Mockups: 
1. When specified in individual specification sections, construct full-size 

representations of construction, materials, and finishes to demonstrate aesthetic 
effects, quality of workmanship, and coordination of elements. 

2. Build mockups in locations and size indicated, or if not indicated, as directed by 
Architect. 

3. Notify Architect minimum 7 days in advance of scheduled date for construction of 
mockup. 

4. Construct mockup using workers to be employed for the construction illustrated by 
the mockup, and under the direction of the supervisory personnel who will direct 
the work. 

5. Demonstrate the proposed range of aesthetic effects and workmanship. 
6. Obtain Architect’s approval of mockups before starting fabrication or construction 

of the work, allowing minimum 7 days for initial review and each subsequent 
review of each mockup. 

7. Maintain mockups during construction in an undisturbed condition as a standard 
for judging the completed Work. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 4210 – ABBREVIATIONS 

PART 1 GENERAL 
1.01 SECTION INCLUDES: 

A. Definition of abbreviations used in the Contract Documents. 

1.02 ABBREVIATIONS – TERMS: 
A. Listed below are terms and abbreviations which may be found in the Contract Documents.  

Common English language terms have not been included.  Refer also to Drawings and 
individual specification Sections for terms and abbreviations specific to those documents.  
Acronyms used to refer to associations and organizations are listed separately below.  
Where multiple definitions are listed for an abbreviation, refer to the context for the 
intended meaning.  For abbreviations not listed, and where the intended meaning is not 
obvious, request interpretation from the Architect. 
AC air conditioning; alternating current 
A.B. anchor bolt 
ACC. accessible 
ACOUST. Acoustical 
ADA Americans with Disabilities Act, 

Standards for Accessible Design 
ADJ. adjacent; adjustable 
A.F.F. above finished floor 
A.F.G. above finished grade 
AFUE annual fuel utilization efficiency 
AHU air handling unit 
ALT. alternate 
ALUM. aluminum 
AMP ampere 
ANOD. anodized 
APPROX. approximate 
ARCH. Architect 
ASSY. assembly 
ATTN. attention 
AUTO. automatic 
AUX. auxiliary 
AWG American wire gauge 
B&B balled and burlapped 
BD. board 
B.F.F. below finished floor 
BHP brake horsepower 
BLDG. building 
BLKG. blocking 
BLKHD. bulkhead 
BM beam; benchmark 
BN bullnose 
BOT. bottom 
BRG. bearing 

BSMT. basement 
BTU British thermal unit 
BTUH British thermal unit per hour 
C Celsius; channel 
CAB. cabinet 
CAP. capacity 
CAT. catalog 
CATV community antenna (cable) television 
CAV. cavity 
CB catch basin; cementitious (backer) 

board 
CCF hundred cubic feet 
CFM cubic feet per minute 
CHW chilled water; circulating hot water 
CI cast iron; curb inlet 
CJ construction joint; control joint 
CKT. circuit 
CL center line; class 
CLG. ceiling; cooling 
CLOS. closet; closure 
CMU concrete masonry unit 
CO cased opening; cleanout; company 
COEFF. coefficient 
COL. column 
CONC. concrete; concentric 
COND. condenser; condensate 
CONF. conference 
CONN. connection 
CONT. continue; continuous 
CONTR. contract; contractor 
CONV. convert; conventional 
COORD. coordinate 
CORR. corridor; correct 
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CPT carpet 
CPVC chlorinated polyvinyl chloride 
CT ceramic tile; countertop; current 

transformer 
CTR. center 
CU cubic; copper; coefficient of 

utilization 
CUH cabinet unit heater 
CW cold water 
CYL. cylinder 
D deep; depth; penny (nail) 
DAT. datum 
DB decibel; dry bulb 
DBL. double 
DC direct current 
DDC direct digital control 
DEG. degree 
DEL. delete; deliver 
DEPT. department 
DET. detail 
DF drinking fountain 
DI ductile iron 
DIA. diameter 
DIAG. diagonal; diagram 
DIFF. difference; diffuser 
DIM. dimension 
DISC. disconnect 
DISP. dispenser; disposal 
DIST. distance; district; distribution 
DL dead load 
DOC. document 
D.P. down pipe 
DR. door 
DW dishwasher 
DWG. drawing 
DWV drain, waste and vent 
EA. each 
E.C. Electrical Contractor 
EIFS exterior insulation and finish system 
EJ expansion joint 
EL. elevation 
ELEC. electric 
ELEV. elevator 
EP edge of paving; electrical panel 
EPDM ethylene propylene diene monomer 
EPS expanded polystyrene 
EQUIP. equipment 
EQUIV. equivalent 
ESMT. easement 
ESP external static pressure 
EST. estimate 
EW each way 
EWC electric water cooler 

EXH. exhaust; exhibit 
EXIST. existing 
EXP. expansion; exposed 
EXT. exterior; extinguisher 
F Fahrenheit; female 
FACP fire alarm control panel 
FC footcandle 
FCO floor cleanout 
FD floor drain 
FDN. foundation 
FE fire extinguisher 
FFE finish floor elevation 
FH fire hydrant 
FHMS flat head metal screw 
FIG. figure 
FIN. finish 
FIXT. fixture 
FL flow line 
FLA full load amps 
FLG. flange; flashing 
FLR. floor 
FLUOR. fluorescent 
FOUND. foundation 
FP fire protection 
FR fire rating 
FRP fiber reinforced polyester 
FRTW fire retardant treated wood 
FS Federal Specification 
FT feet; foot 
FTG. footing 
FURN. furnace; furnish; furniture 
FXT. fixture 
GA gage 
GAL. gallons 
GALV. Galvanized 
GBF granular backfill 
G.C. General Contractor 
GCO grade cleanout 
GF gas furnace 
GFCI ground fault circuit interrupter 
GL glass 
GLULAM glued laminated wood 
GPM gallons per minute 
GYP. gypsum 
H height 
HB hose bibb 
HC HVAC Contractor; hollow core 
HDO high density overlay 
HDW. hardware 
HID high intensity discharge 
HM hollow metal 
HORIZ. horizontal 
HP high pressure; horsepower 
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HPS high pressure sodium 
HT. height 
HVAC heating, ventilating and air 

conditioning 
HW hot water 
ID inside diameter; identification 
IN. inches 
INCAND. incandescent 
INCL. included 
INSUL. insulation 
INT. interior 
INV. invert 
IPS international pipe standard; iron pipe 

size 
IR infrared 
JAN. janitor 
JST. joist 
JT joint 
KD kiln dried; knocked down 
KIT. kitchen 
KO knockout 
KSF thousand square feet 
KVA kilovolt amperes 
KW kilowatt 
L angle; liter 
LAM. laminate 
LAV lavatory 
LB pound; load bearing 
LDG. landing; loading 
LED light emitting diode 
LF linear feet (foot) 
LH left hand 
LL live load; lead lined 
LLH long leg horizontal 
LLV long leg vertical 
LONG. longitudinal 
LPG liquid petroleum gas 
LRA locked rotor amps 
LTWT lightweight 
LTG. lighting 
MAINT. maintenance 
MAN. manual 
MATL. material 
MAX. maximum 
MBH thousand BTU per hour 
M.C. HVAC Contractor; moisture content 
MCA minimum circuit amps 
MDO medium density overlay 
MECH. mechanical 
MED. medium; medical 
MFR. manufacturer 
MH manhole 
MIN. minimum; minute 

MISC. miscellaneous 
MLDG. molding 
M.O. masonry opening; motor operated 
MOD motor operated damper 
MON. monument 
MSB mop service basin 
MT. mount 
MTD. mounted 
MTG. mounting 
MTL. metal 
NC noise criteria; normally closed 
NEC National Electrical Code (NFPA 70) 
NIC not in contract; noise isolation class 
NO number; normally open 
NOC notice of commencement 
NRC noise reduction coefficient 
N.T.S. not to scale 
OA outside air; overall 
OAI outside air intake 
OC on center 
OCC. occupant 
OD outside diameter 
OH overhead 
OPG. opening 
OPP. opposite 
OPT. optional; optimum 
OZ. ounce 
P pole 
PART. partial 
PC Plumbing Contractor; point of curve 
PEND. pendant 
PERF. perforated 
PERIM. perimeter 
PERM. permanent 
PERP. perpendicular 
PH phase 
PI point of intersection 
PIV post indicator valve 
PKG package; parking 
PL plate; property line 
P. LAM. plastic laminate 
PLBG. plumbing 
PLYWD. plywood 
PNL. panel 
PORC. porcelain 
PORT. portable 
POS positive; position 
PREF. preference 
PREFAB. prefabricated 
PREFIN. prefinished 
PRELIM. preliminary 
PREV. previous 
PROJ. project 
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PSF pounds per square foot 
PT preservative treated 
PVC polyvinyl chloride 
QT quarry tile 
QTY. quantity 
R radius; thermal resistance 
RA return air 
RCB rubber cove base 
RD roof drain 
REBAR reinforcing steel bars 
RECIRC. recirculation 
RECEPT. reception; receptacle 
RECT. rectangular 
REF. reference; refrigerator 
REFL. reflected 
REINF. reinforcing; reinforced 
REQD. required 
RESIL. resilient 
REV. revision 
RH right hand; relative humidity 
RM. room 
R.O. rough opening 
RPM revolutions per minute 
RS rough sawn; rapid start 
RSB rubber straight base 
RTU rooftop unit 
R/W right of way 
S4S surfaced four sides 
SA supply air 
SAN. sanitary 
SAT suspended acoustical tile 
SC Site Contractor; solid core; shading 

coefficient 
SCHED. schedule 
SCWD solid core wood 
SENS sensible 
SF square feet (foot) 
SGFT structural glazed facing tile 
SHT. sheet 
SIM. similar 
SM. small 
SP static pressure 
SPKR. speaker 
SQ. square 
SS service sink; stainless steel 
ST storm 
STC sound transmission class 
STD. standard 
STL. steel 
STOR. storage 
STRUCT. structural 
SURF. surface 
SUSP. suspended 

SV sheet vinyl 
SW switch 
SWR. sewer 
SYM. symbol; symmetrical 
SYS. system 
T&G tongue and groove 
TAN. tangent 
TB through bolt; test boring 
TC top of curb 
TEL. telephone 
TEMP. temporary; temperature; tempered 
TERM. terminal 
THK. thickness 
TOIL. toilet 
TP top of pavement; telephone pole; 

toilet paper 
TRANS. transparent; transverse; transom 
TS tube steel 
TYP. typical 
U heat transfer coefficient 
UC under cabinet 
UG underground 
UH unit heater 
UNO unless noted otherwise 
UR. urinal 
UTIL. utility 
UV unit ventilator; ultraviolet 
V volt 
V.B. vapor barrier 
VCT vinyl composition tile 
VERT. vertical 
VFY. verify 
VNR veneer 
VOC volatile organic compound 
VOL. volume 
VTR vent through roof 
VWC vinyl wall covering 
W watt; width; west; wall 
W/ with 
W/O without 
WC water closet; water column 
WCO wall cleanout 
WD wood 
WDW. window 
WH wall hydrant; water heater 
WOLM. preservative treated 
WT weight 
WWF welded wire fabric 
XFMR transformer 
XFR transfer 
XPS extruded polystyrene 
YD yard
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1.03 ABBREVIATIONS – ASSOCIATIONS AND ORGANIZATIONS: 
AASHTO American Association of State Highway and Transportation Officials 
ABAA Air Barrier Association of America 
ACI American Concrete Institute 
ADC Air Diffusion Council 
AFPA American Forest and Paper Association 
AGA American Gas Association 
AHA American Hardboard Association 
AHRI Air Conditioning, Heating, and Refrigeration Institute 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
ALA American Laminators Association 
ALSC American Lumber Standards Committee 
ANSI American National Standards Institute 
APA The Engineered Wood Association 
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 
ASME American Society of Mechanical Engineers 
ASSE American Society of Sanitary Engineering 
ASTM American Society for Testing and Materials 
AWI Architectural Woodwork Institute 
AWPA American Wood Protection Association 
AWS American Welding Society 
AWWA American Water Works Association 
BHMA Builder’s Hardware Manufacturer’s Association 
BIA Brick Institute of America 
BICSI Building Industry Consulting Service International 
CDHS California Department of Health Services 
CISCA Ceilings and Interior Systems Contractors Association 
CISPI Cast Iron Soil Pipe Institute 
CPSC Consumer Products Safety Commission 
CRSI Concrete Reinforcing Steel Institute 
CSI Construction Specifications Institute 
DHI Door Hardware Institute 
DIN Deutsches Institut für Normung 
DOC Department of Commerce 
ECIA Electronic Components Industry Association 
EPA Environmental Protection Agency 
FCC Federal Communications Commission 
FGIA Fenestration & Glazing Industry Alliance 
FM Factory Mutual Engineering Corporation 
FSC Forest Stewardship Council 
GA Gypsum Association 
HMMA Hollow Metal Manufacturers Association 
HPVA Hardwood Plywood and Veneer Association 
IAPMO International Association of Plumbing and Mechanical Officials 
ICC International Code Council 
ICC-ES International Code Council Evaluation Service 
ICEA Insulated Cable Engineers Association 
IEC International Electrotechnical Commission 
IEEE Institute of Electrical and Electronics Engineers 
IES Illuminating Engineering Society 
IETF Internet Engineering Task Force 
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ISO International Organization for Standardization 
MBMA Metal Building Manufacturers Association 
MIC Masonry Industry Council 
MSS Manufacturers Standardization Society of the Valve and Fittings Industry 
NAAMM National Association of Architectural Metal Manufacturers 
NCMA National Concrete Masonry Association 
NCPWB National Certified Pipe Welding Bureau 
NECA National Electrical Contractors Association 
NEMA National Electrical Manufacturers Association 
NFPA National Fire Protection Association 
NFRC National Fenestration Rating Council 
NFSHSA National Federation of State High School Associations 
NHLA National Hardwood Lumber Association 
NJATC National Joint Apprenticeship and Training Committee for the Electrical Industry 
NLGA National Lumber Grades Authority 
NRCA National Roofing Contractors Association 
NSF National Sanitation Foundation 
NSI Natural Stone Institute 
NTMA National Terrazzo & Mosaic Association 
NWWDA National Wood Window and Door Association 
OBC Ohio Building Code 
ODOT Ohio Department of Transportation 
OSHA Occupational Safety and Health Administration 
PCA Portland Cement Association 
PDI Plumbing and Drainage Institute 
PS Product Standards 
RFCI Resilient Floor Covering Institute 
SDI Steel Deck Institute 
SDI Steel Door Institute 
SJI Steel Joist Institute 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SPIB Southern Pine Inspection Bureau 
SPRI Single Ply Roofing Industry 
SSPC Society for Protective Coatings 
TCNA Tile Council of North America 
TIA Telecommunications Industry Association 
TPS Technical Preservation Services, National Park Service 
UBC Uniform Building Code 
UL Underwriters Laboratories 
USC University of Southern California 
USGBC U. S. Green Building Council 
WDMA Window and Door Manufacturers Association 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 5000 – TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Temporary Utilities:  Electricity; lighting; telephone and internet; water. 
2. Construction Facilities:  Temporary buildings; sanitary facilities. 
3. Access facilities. 
4. Temporary barriers, enclosures, fencing, and security. 
5. Temporary Controls:  Fire protection; snow removal. 

B. Related Requirements: 
1. Section 01 7000 – Execution Requirements:  Progress cleaning, waste management 

and disposal; protecting installed construction. 
2. Section 01 7700 – Closeout Requirements:  Final cleaning. 

1.02 REGULATORY REQUIREMENTS: 
A. Comply with industry standards and applicable laws and regulations of authorities 

having jurisdiction including, but not limited to, the following: 
1. Building code requirements. 
2. Health and safety regulations. 
3. Utility company regulations. 
4. Police, fire department, and rescue squad rules. 
5. Environmental protection regulations. 

B. Engage the appropriate local utility company to install temporary service or connect to 
existing service.  Where utility company provides only part of the service, provide the 
remainder with matching, compatible materials and equipment.  Comply with utility 
company recommendations. 
1. Arrange with company and existing users for a time when service can be 

interrupted. 
2. Provide adequate capacity at each stage of construction.  Prior to temporary utility 

availability, provide trucked in services. 
C. Provide plan approvals and permits for temporary buildings, where required by 

authorities having jurisdiction. 
D. Inspections:  Arrange for authorities having jurisdiction to inspect and test each 

temporary utility before use.  Obtain required certifications and permits. 

1.03 PROJECT CONDITIONS: 
A. Keep temporary services and facilities clean and neat in appearance.  Operate in a safe 

and efficient manner.  Relocate temporary services and facilities as the work 
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progresses.  Do not overload facilities or permit them to interfere with progress.  Take 
necessary fire prevention measures.  Do not allow hazardous, dangerous, or unsanitary 
conditions, or public nuisances to develop or persist on site. 

B. Prepare a schedule indicating dates for implementation and termination of each 
temporary utility.  At the earliest feasible time, when acceptable to the Owner, change 
over from use of temporary service to use of permanent service. 

1.04 TEMPORARY ELECTRICITY: 
A. Connect to Owner’s existing power service.  Do not disrupt Owner’s need for 

continuous service.  Exercise measures to conserve energy. 
B. Provide grounding and ground fault circuit protection as required. 
C. Provide adequate distribution equipment, wiring, and outlets to provide circuits for 

power and lighting. 
1. Provide 20 ampere duplex outlets on single phase branch circuits for power tools 

and fractional horsepower motors for every 2500 sq ft of active work area, located 
so that extension cords need not exceed 100 feet.  Install outlets in outlet boxes with 
cover plates. 

2. Provide 20 ampere single phase branch circuits for lighting. 
3. Provide temporary service to field offices. 

D. Use of temporary electrical power system for welding operations is prohibited. 
E. Electrical Power Cords:  Grounded extension cords; hard service type where exposed 

to abrasion and traffic.  Provide waterproof connectors to connect separate lengths of 
electric cords if single lengths will not reach areas where construction activities are in 
progress.  Do not exceed safe length voltage ratio. 

F. Upon changeover to permanent electrical service, remove portions of the temporary 
electrical service no longer needed, including power and lighting distribution and 
utilization equipment and wiring. 

1.05 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES: 
A. Provide and maintain lighting for construction operations to achieve a minimum 

lighting level of 5 footcandles.  Provide additional lighting for performance of tasks. 
B. Provide and maintain lighting to exterior staging and storage areas after dark for 

security purposes to achieve a minimum lighting level of 1 footcandle. 
C. Provide branch wiring from power source to distribution boxes with lighting 

conductors, pigtails, and lamps as required. 
D. Provide guard cages or tempered glass enclosures where exposed to breakage.  Provide 

wet location rated fixtures where exposed to moisture. 
E. Maintain lighting and provide routine repairs.  Relocate temporary lighting as required 

during progress of the work. 
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F. Permanent lighting may be utilized during construction.  Relamp as necessary so that 
all lighting is operable at Substantial Completion. 

1.06 TEMPORARY TELEPHONE AND INTERNET SERVICE: 
A. Provide, maintain, and pay for telephone service where required in connection with the 

work.  Use of Owner’s existing telephone service is not permitted.  Use of cellular 
mobile phone system is acceptable, if adequate reception can be maintained. 

B. Provide, maintain, and pay for internet service where required in connection with the 
work.  Use of Owner’s internet service is not permitted.  Use of cellular data system is 
acceptable, if adequate reception can be maintained. 

C. Post a list of emergency telephone numbers at a clearly marked location accessible to 
all construction personnel, including but not limited to fire, police, ambulance, poison 
control, and each utility company providing service to the site. 

D. Contractor and each subcontractor shall provide cell phone service with minimum one 
phone for the on-site superintendent. 

1.07 TEMPORARY WATER SERVICE: 
A. Provide and maintain suitable quality water service for construction operations, 

temporary toilets, wash facilities, and drinking water.  Connect to Owner’s existing 
water system.  Owner will pay cost of water used.  Exercise measures to conserve water. 

B. Provide temporary piping system of sufficient capacity to meet needs of construction 
operations, with minimum 1 inch piping and vacuum breakers.  Comply with local 
utility regulations.  Sterilize temporary water piping prior to use. 

C. Extend branch piping with outlets located so water is available in areas where work is 
in progress, using maximum 100 ft hoses with threaded connections. 

D. Water Hoses:  Minimum ¾ inch, heavy duty, abrasion resistant, flexible rubber hoses 
100 feet long, with pressure rating greater than the maximum pressure of the water 
distribution system.  Provide adjustable shutoff nozzles at hose discharge. 

E. Provide temporary pipe insulation to prevent freezing.  Replace piping and hoses 
damaged by freezing or other causes. 

1.08 TEMPORARY BUILDINGS: 
A. Temporary buildings, where provided, shall meet the following requirements. 
B. Offices:  Prefabricated mobile units; weather tight, with lighting, electrical outlets, 

heating and cooling equipment, equipped with sturdy furniture, drawing rack, shelving, 
bulletin board, and drawing display table with minimum 36 x 48 inch top.  Provide 
space for project meetings with table and chairs to accommodate minimum one 
representative of the Architect, Owner, Contractor, and each major Subcontractor.  
Provide first aid kit and portable fire extinguisher. 
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C. Sheds:  Weather tight, substantial, of sufficient size to hold on-site materials which are 
subject to weather damage.  Raise floors minimum 6 inches above ground on heavy 
joists or sleepers. 

D. Locate temporary buildings in approved locations, a minimum distance of 30 ft from 
existing and new structures. 

E. Provide walks for access to office from parking areas and from building. 

1.09 TEMPORARY SANITARY FACILITIES: 
A. Provide and maintain temporary toilets in quantity and location required by applicable 

codes and regulations. 
B. Maintain facilities daily in clean and sanitary condition.  Provide toiletry supplies. 

1.10 ACCESS FACILITIES: 
A. Construct and maintain culverts, ramps, steps, platforms, scaffolds, and other means of 

access so that no portion of the Work is delayed or handicapped due to a lack of such 
facilities. 

B. Provide and maintain access to fire hydrants, free of obstructions. 
C. Vehicular Access and Parking: 

1. Limit construction traffic on existing on-site roads to designated routes. 
2. Limit parking for private vehicles of Contractor and Subcontractor personnel to 

designated areas. 
3. When site space is not adequate, provide additional off-site parking. 

1.11 TEMPORARY BARRIERS: 
A. Provide barriers to prevent unauthorized entry to construction areas and to protect 

existing facilities and adjacent properties from damage from construction operations 
and demolition. 

B. Provide barricades and public walkways required by governing authorities for public 
rights-of-way and for public access to existing buildings. 

C. Provide protection for plant life designated to remain.  Replace damaged plant life. 
D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 
E. Provide and maintain barrels with reflective tape and battery operated flashers to direct 

vehicular traffic away from work areas. 
F. Provide barriers as required by applicable regulations at edges of openings and other 

hazards, painted with appropriate colors, graphics, and warning signs to inform 
personnel and the public of the hazard being protected against. 
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1.12 EXTERIOR ENCLOSURES: 
A. Provide temporary insulated weather tight closure of exterior openings to accommodate 

acceptable working conditions and protection for Products, to allow for temporary 
heating and maintenance of required ambient temperatures identified in individual 
specification sections, and to prevent entry of unauthorized persons.  Provide access 
doors with self-closing hardware and locks. 

B. Close openings of 25 square feet or less with plywood or similar materials.  Close larger 
openings with plywood or fire retardant reinforced polyethylene securely attached to 
fire retardant treated wood framing. 

C. Close openings through roofs, and horizontal surfaces with load bearing, wood framed 
construction. 

D. Maintain required exits for protection of life and property. 

1.13 TEMPORARY FENCING: 
A. Construction:  Commercial grade chain link fence. 
B. Provide 6 ft high fence around construction area and material storage areas; equip with 

vehicular and pedestrian gates with locks. 
C. Where required due to construction operations and sequence, relocate or remove and 

reinstall temporary fencing.  Repair damaged fencing. 
D. Where construction sequence requires multiple relocations of temporary fencing, 

relocatable sections of fencing in maximum 12 foot lengths may be used, subject to 
approval. 

1.14 SECURITY: 
A. Provide security and facilities to protect Work, existing facilities, and Owner’s 

operations from unauthorized entry, vandalism, or theft. 
B. Limit entry into construction areas to the following: 

1. Contractor, including employees and Subcontractors. 
2. Architect, Owner, and persons authorized by them. 
3. Regulatory agency personnel legally entitled to inspect the project. 

C. Limit construction personnel to designated construction areas and access routes. 
1. Limit construction activities to Owner’s property, street and highway rights-of-

way, and permanent easements. 
2. Do not enter on or occupy with workers, tools, equipment, or material any ground 

outside the designated construction areas without written consent of the Owner of 
such property. 

3. Provide approved temporary signage as required to provide directional information 
to construction personnel and visitors. 



C1-4772 DEFIANCE COUNTY EAST REROOF 01 5000-6 

1.15 TEMPORARY FIRE PROTECTION: 
A. Provide and maintain portable fire extinguishers, readily accessible throughout areas 

where work is in progress, in accordance with applicable fire code and local fire 
department regulations.  At minimum, provide one 20 lb. ABC extinguisher for each 
3000 square feet of roof area. 

B. Locate fire extinguishers where convenient and effective for their intended purpose, 
but not less than one extinguisher.  Provide additional extinguishers at locations where 
hazardous work is in progress, including but not limited to painting, welding, or using 
torches or open flames for heating or cutting. 

C. Store combustible materials in containers in fire safe locations. 
D. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire 

protection facilities, and access routes for fighting fires. 
E. Prohibit smoking in hazardous fire exposure areas. 
F. Provide supervision of welding operations, combustion type temporary heating units, 

and similar sources of fire ignition. 

1.16 SNOW REMOVAL: 
A. Owner will provide snow removal from Owner occupied roads, parking areas and 

building entrances. 
B. Remove snow from construction roads and parking areas, work areas, material storage 

areas and field offices as required. 
C. Do not allow the accumulation or drifting of snow on roof areas in excess of design 

loads. 

1.17 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS: 
A. Maintain temporary utilities, equipment, and facilities as long as needed for safe and 

proper completion of the Work. 
B. Relocate temporary utilities, equipment, and facilities as necessary to correct 

interference with permanent construction or to facilitate operations of other trades. 
C. Remove temporary utilities, equipment, facilities, and materials as rapidly as progress 

of the Work allows.  Perform final removal prior to Final Application for Payment. 
D. Remove underground installations to a minimum depth of 3 ft.  Grade site as indicated. 
E. Clean and repair damage caused by installation or use of temporary work. 
F. Restore existing facilities to original condition.  Restore permanent facilities used 

during construction to specified condition.  Repair damage to existing pavement and 
roads caused by construction operations. 
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PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 6000 – PRODUCT REQUIREMENTS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Basic product requirements. 
2. Product options. 
3. Substitution procedures. 
4. Product delivery requirements. 
5. Product storage and handling requirements. 

1.02 BASIC PRODUCT REQUIREMENTS: 
A. Provide new equipment and materials meeting quality standards of the manufacturer.  

Defective, damaged, reconditioned, or substandard equipment and materials are not 
acceptable.  Remove unacceptable materials incorporated in the Work, replace with 
sound materials meeting specified criteria, and perform related corrective work to 
meet approval of Architect. 

B. Provide all equipment and materials required for complete assemblies and systems.  
Omissions of specific reference to incidental parts or accessories required does not 
constitute a release from furnishing such items. 

C. Products of the same type shall be provided by the same manufacturer unless 
specifically approved by the Architect. 

D. Products requiring electrical connection shall be listed and classified by Underwriters 
Laboratories, Inc., or other testing firm acceptable to the authority having jurisdiction, 
as suitable for the purpose specified and indicated. 

E. Do not use materials containing asbestos. 
F. Do not use materials and equipment removed from existing premises, except as 

specifically permitted by the Contract Documents. 
G. Provide interchangeable components of the same manufacture, for components being 

replaced. 
H. Finishes: 

1. Where multiple colors, patterns, or finishes are available, selection will be made 
from manufacturer’s standard range unless specifically indicated otherwise.  
Submit samples for selection under the provisions of Section 01 3300. 

2. If not otherwise specified, provide equipment with manufacturer’s standard baked 
enamel finish or equal.  Do not field paint equipment unless specifically noted in 
the Contract Documents. 
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1.03 PRODUCT OPTIONS: 
A. Products Specified by Reference Standards or by Description Only:  Any Product 

meeting those standards or description. 
B. Products Specified by Naming One or More Manufacturers, Fabricators, or Installers:  

Products of manufacturers, fabricators, or installers named and meeting specified 
criteria, standards and description.  Submit a request for substitution in accordance 
with the following article for any manufacturer, fabricator, or installer not named. 
1. Where a manufacturer is listed by name only without model numbers or specific 

product reference, a request for substitution is not required.  Where products of 
another manufacturer are listed by model number, provide the closest equivalent 
product meeting the specified requirements. 

2. All Products must meet specified criteria, standards and descriptions.  For 
manufacturers listed by name only without model numbers or specific product 
reference, standard products may require modifications and accessories, which 
shall be included. 

3. Drawings and details incorporate design parameters specific to the products of 
manufacturers listed by model number in the specifications and schedules.  Where 
equivalent products of other listed manufacturers are provided, coordinate related 
work and the work of other trades with the requirements of the products provided.  
Items requiring coordination include, but are not limited to, unit dimensions and 
clearances, roof openings and curbs, unit weight and structural supports, 
housekeeping pad dimensions, piping, venting, electrical requirements, controls, 
panelboard and light fixture dimensions and clearances, motor controls and 
connections, and equipment connections. 

4. Where a product listed by model number or specific product reference has been 
superseded or replaced by a different Product from the same manufacturer, 
provide the replacement Product, but not before submitting product data in 
accordance with Section 01 3300 for approval, specifically indicating all 
differences between the specified Product and the replacement Product. 

C. The phrase “or equal” or similar language does not exempt substitutions from 
compliance with the following Substitution Procedures.  No substitutions are 
permitted unless specifically approved in writing for this Work by the Architect. 

1.04 SUBSTITUTION PROCEDURES: 
A. Architect will consider requests for Substitutions only prior to receipt of bids or 

within 15 days after date of Notice to Proceed.  Due to time constraints, requests 
made later than 5 business days prior to the scheduled bid opening may not be 
reviewed.  Submit request for Substitution to the Architect. 

B. Requests for Substitutions may be made by Prime Bidders/Contractors only.  
Requests made by others will not be considered unless made jointly with a Prime 
Bidder/Contractor. 
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C. Bids shall include specified Products only, unless Substitution is approved by 
Addendum issued prior to receipt of bids. 

D. Substitutions requested more than 15 days after date of Notice to Proceed may be 
considered or rejected without consideration, at the discretion of the Architect, and 
are limited to the following circumstances: 
1. Specified Products become unavailable through no fault of the Contractor.  Such 

Substitutions shall not result in additions to the Contract Sum or Contract Time. 
2. The Substitution offers the Owner a substantial advantage in initial cost, life cycle 

cost, time, energy conservation, sustainable design, or other considerations, after 
deducting costs for redesign and coordination.  Requests for such Substitutions 
shall include detailed information on the changes to the Contract Sum and 
Contract Time, including that of separate Contractors. 

3. None of the specified Products can meet the requirements of the Contract 
Documents, or receive necessary approval by a governing authority, and the 
Contractor certifies that the Substitution will meet the requirements.  Such 
Substitutions shall not result in additions to the Contract Sum or Contract Time, 
except to the extent caused by regulatory requirements enacted or modified after 
the bid date. 

E. Substitutions will not be considered when they are indicated or implied on shop 
drawing or product data submittals without separate written request, or when 
acceptance will require revision to the Contract Documents. 

F. Substitutions will be reviewed for general conformance with the intent of the Contract 
Documents but not for detailed compliance with all specified requirements.  Approval 
of substitutions does not relieve the Contractor of the responsibility to comply with 
the Contract Documents, unless the variation is specifically identified in the 
substitution request. 

G. Substitutions incorporated in the Work without Architect’s approval shall be removed 
and replaced with specified Products without additions to the Contract Sum or 
Contract Time. 

H. Substitution Submittal Procedure:  Submit Substitution Request Form attached, or 
provide a cover letter with equivalent information.  Limit each request to one 
proposed Substitution. 
1. Document each request with complete data substantiating compliance of proposed 

Substitution with Contract Documents.  Documentation shall specifically note 
variations from specified Products in function, dimensions, weight, appearance, 
quality, code compliance, durability, availability of service and parts, and 
interfaces with related construction. 

2. Submit product data, certified test results, and other supporting data sufficient to 
demonstrate the proposed Product equivalence.  Burden of proof is on proposer.  
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At Architect’s option, installation references and samples of actual products may 
be required. 

3. For products specified to receive warranty coverage, Substitution request shall 
include a preliminary copy of the specific warranty. 

4. Submittal of a Substitution request, or incorporation in the Work of an approved 
Substitution, constitutes a representation that the submitter: 
a. Has personally investigated proposed Product and determined that it meets or 

exceeds the function, appearance, sustainable design requirements, and quality 
level of the specified Product. 

b. Will provide the same warranty for the Substitution as for the specified 
Product. 

c. Will coordinate installation and make changes to other Work, including the 
Work of separate Contractors, which may be required for the Work to be 
complete without additions to the total Contract Sum or Contract Time. 

d. Waives claims for additional costs or time extension which may subsequently 
become apparent. 

e. Will reimburse Owner and Architect for review or redesign services if re-
approval by authorities is required. 

5. Architect will notify submitter of decision to accept or reject request.  Architect’s 
decision is final. 

6. Architect reserves the right to reject requests not containing sufficient information 
to enable Architect to completely evaluate the request without delay in the 
scheduled bid opening. 

1.05 PRODUCT DELIVERY REQUIREMENTS: 
A. Schedule deliveries to coordinate with installation schedule, to minimize long term 

storage at site and to minimize possibility of damage, deterioration, theft and other 
losses. 

B. Transport and handle Products in accordance with manufacturer’s instructions. 
C. Accept Products at site, including unloading and uncrating.  Promptly inspect 

shipments to ensure that Products comply with requirements, quantities are correct, 
and Products are undamaged. 

1.06 PRODUCT STORAGE AND HANDLING REQUIREMENTS: 
A. Store and protect Products in accordance with manufacturer’s instructions, with seals 

and labels intact and legible. 
B. Store sensitive Products in weather tight, climate controlled enclosures. 
C. For exterior storage of fabricated Products, place on sloped supports, above ground. 
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D. Provide off-site storage and protection when site does not permit on-site storage or 
protection. 

E. Cover Products subject to deterioration with impervious sheet covering.  Provide 
ventilation to avoid condensation or potential degradation of Product. 

F. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent 
mixing with foreign matter. 

G. Provide equipment and personnel to store and handle Products by methods to prevent 
soiling, disfigurement, or damage. 

H. Arrange storage of Products to prevent overcrowding and to permit access for 
inspection.  Periodically inspect to verify Products are undamaged and are maintained 
in acceptable condition. 

I. Do not exceed manufacturer’s shelf life limitations.  Discard and replace Products not 
installed prior to stated expiration date. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
3.01 ATTACHMENTS: 

A. Substitution Request Form. 

END OF SECTION 
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SUBSTITUTION REQUEST FORM 
Specified Product: 
      
Section  Paragraph   Description 

Proposed Substitution:    

Attachments:    
The undersigned requests consideration of this Substitution and certifies that the attached 
product data and other supporting information indicates all variations from the specified 
Product, in accordance with the requirements and representations of Section 01 6000, and 
that the following statements are correct unless modified by attachments: 

1. The Prime Bidder/Contractor has personally investigated proposed Product and 
determined that it meets or exceeds the function, appearance, sustainable design 
requirements, and quality level of the specified Product. 

2. The same warranty will be provided for the Substitution as for the specified Product. 
3. Installation will be coordinated with other Work, including the Work of separate 

Contractors, without additions to the total Contract Sum or Contract Time. 
4. The Prime Bidder/Contractor will pay for changes to the building design if additional 

design or detailing is required to properly integrate the Substitution into the Work, 
and for additional services required to obtain the approval of governing authorities. 

SUBMITTER: PRIME BIDDER/CONTRACTOR: 
(if other than Prime Bidder/Contractor) (must be completed) 

     
 Name of Company or Corporation  Name of Company or Corporation 

         
 Phone    Phone 

     
 email  email 
By:   By:   
 Signature  Signature 
     
 Printed Name  Printed Name 

ARCHITECT’S RESPONSE: 
___ Addendum or contract modification to be issued ___ Not approved 
___ Additional information needed ___ Received too late 
By:   Date:   
Notes:   
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SECTION 01 7000 – EXECUTION REQUIREMENTS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Examination. 
2. Preparation. 
3. Field engineering. 
4. Execution. 
5. Progress cleaning. 
6. Construction waste management and disposal. 
7. Protecting installed construction. 

B. Related Requirements: 
1. Section 01 7700 – Closeout Requirements:  Final cleaning. 
2. Section 02 4119 – Selective Demolition. 

1.02 SUBMITTALS FOR INFORMATION:  In accordance with Section 01 3300. 
A. Construction Waste Management Plan:  Identify material types and estimated 

quantities for recycling, reuse, or sorting.  Describe separation requirements, on-site 
storage requirements, destinations and transportation methods for each type of material.  
For waste that cannot be recycled, identify disposal locations and methods. 
1. Provide copy of construction waste management plan to each worker, 

subcontractor, and supplier when they first begin work on site.  Provide periodic 
training and enforcement as necessary. 

1.03 EXAMINATION: 
A. Verify that existing site conditions, field measurements, and substrate surfaces are 

acceptable for subsequent Work.  Beginning new Work indicates acceptance of existing 
conditions. 

B. Verify that existing substrate is capable of structural attachment of new Work being 
applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 
D. Verify that utility services are available, of the correct characteristics, and in the correct 

location. 

1.04 PREPARATION: 
A. Clean substrate surfaces prior to applying next material or substance. 
B. Seal cracks or openings of substrate prior to applying next material or substance. 
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C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner 
prior to applying new material or substance in contact or bond. 

1.05 FIELD ENGINEERING: 
A. Locate and preserve survey control and reference points, and establish elevations, lines 

and levels, under the supervision of experienced engineering and surveying personnel 
utilizing recognized engineering survey practices. 

B. Where existing survey control points are indicated on Drawings, verify locations prior 
to starting work.  Protect and maintain survey control points at all times; preserve 
permanent reference points during construction. 

C. Arrange for replacement of dislocated or destroyed survey control points, or relocation 
required by changes in grade or other reasons, based on original survey control.  
Permanent points removed or destroyed during progress of the Work shall be 
reinstalled at the expense of the party responsible for their removal. 

D. Verify setbacks and easements; confirm Drawing dimensions and elevations. 

1.06 EXECUTION: 
A. Install, erect, and apply Products in accordance with manufacturer’s instructions and 

recommendations.  In the event of conflict with requirements of the Contract 
Documents, request resolution in accordance with Section 01 3100. 

B. Cutting and Patching: 
1. New Construction:  Provide chases, openings, and recesses in new construction, 

where required by the work of each trade; provide and set in place all boxes, 
sleeves, inserts, and similar components. 

2. Existing Walls, Floors and Ceilings:  Work shall be done by persons skilled and 
experienced in the applicable trade.  Finish work shall match material and quality 
of adjacent construction to the approval of the Architect. 

3. Slabs, Walks, and Pavements:  Saw cut existing materials to provide a neat joint at 
removal limits, except where removal terminates at an existing joint.  Pin new 
concrete to existing with #5 bars, minimum 24 inches long, spaced at 18 inches o.c. 
and embedded minimum 12 inches into existing concrete. 

4. Submit written request in advance of cutting or altering elements which may affect: 
a. Structural integrity of element. 
b. Integrity of weather-exposed or moisture-resistant elements. 
c. Efficiency, performance, maintenance, useful life, or safety of element. 
d. Visual qualities of elements exposed to view. 
e. Work of Owner or separate Contractor. 
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5. Execute cutting, fitting, and patching, including excavation and fill, to complete 
Work, and to: 
a. Fit the several parts together, to integrate with other Work. 
b. Uncover work to install or correct ill-timed Work. 
c. Remove and replace defective and non-conforming Work. 
d. Remove samples of installed Work for testing. 
e. Provide openings in elements of Work for penetrations of mechanical and 

electrical Work. 
6. Execute work by methods to avoid damage to other Work, and which will provide 

proper surfaces to receive patching and finishing. 
7. Cut masonry and concrete materials using masonry saw or core drill. 
8. Do not cut, notch, or bore holes in metal framing members without approval; utilize 

factory punch-outs or holes where present.  Do not cut or notch flanges. 
9. Restore Work with new Products in accordance with requirements of Contract 

Documents. 
10. Refinish surfaces to match adjacent finishes in all respects, including color, size 

and texture.  For continuous surfaces, refinish to nearest intersection; for an 
assembly, refinish entire unit. 

11. Identify hazardous substances and conditions exposed during the Work to the 
Architect for decision or remedy. 

C. Items Removed for Reinstallation: 
1. Items removed which are to be relocated, reused, or reinstalled in existing locations, 

shall be stored on site in approved locations until progress of the work permits 
reinstallation. 

2. Contractor removing the items shall be responsible for their storage and protection. 

1.07 PROGRESS CLEANING: 
A. Maintain areas free of waste materials, debris, packaging materials, and rubbish.  

Maintain site in clean and orderly condition. 
B. Clean dirt, debris, and mud from on-site locations as directed.  Clean and wash down 

construction vehicles prior to leaving the site as required to minimize tracking of dirt, 
debris, and mud onto public roads.  Clean dirt, debris, and mud from public roads as 
directed. 

C. Remove debris and rubbish from plenums, attics, and other limited access or remote 
spaces, prior to enclosing the space. 

D. Collect non-hazardous waste materials, debris, packaging materials, and rubbish daily 
and place in dumpsters or approved locations for recycling or salvage. 
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E. Clean and organize work areas daily.  Maintain cleanliness in all work areas to assist 
other Contractors, suppliers, and the Owner in the timely installation of equipment and 
implementation and completion of concurrent responsibilities. 

1.08 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: 
A. Provide and maintain containers of adequate size to receive scrap construction 

materials, packaging and debris generated by performance of the work. 
1. Do not dispose of construction waste materials in trash receptacles or recycling 

containers designated for Owner’s use. 
2. Do not allow waste materials to accumulate on site.  Change out loaded containers 

for empty containers as demand requires. 
3. Remove and promptly dispose of contaminated or vermin infested materials. 
4. Post approved temporary signage at waste collection areas to assist workers in 

achieving waste management goals. 
B. Recyclable and Recoverable Material:  Materials may be separated, stored, protected, 

and handled at the project site, or transported off-site for separation.  Arrange for 
regular collection, transport, and delivery to respective approved recycling centers to 
keep site clear and prevent contamination of materials. 

C. Salvaged Materials:  Temporarily store on site in approved locations, neatly stacked 
and arranged; remove from the Owner’s property promptly.  Salvaged material shall 
not be sold on site. 

D. Hazardous Substances:  Collect and remove from site daily, and dispose of off-site in 
a legal location and manner, all hazardous substances in aerosol cans, tubes, pails, 
buckets, barrels, canisters or other factory packaged containers.  Do not dispose of 
hazardous substances on-site or in containers for materials to be recycled, salvaged, or 
disposed of in landfills. 

1.09 PROTECTING INSTALLED CONSTRUCTION: 
A. Protect equipment and materials from damage during installation.  Replace or repair 

equipment, material or facilities damaged by the Contractor during, or due to, or in the 
performance of the Work, as directed by the Architect. 

B. Protect installed Work; provide special protection where specified in individual 
specification sections. 
1. Provide temporary and removable protection for installed Products.  Control 

activity in immediate work area to prevent damage. 
2. At the end of each work day, protect all work likely to be damaged from weather, 

rain, wind, storms, frost, heat, and other causes of injury or damage. 
3. Provide protective coverings at walls, projections, jambs, sills, and soffits of 

openings. 
4. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, 

or movement of heavy objects, by protecting with durable sheet materials. 
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5. Upon installation of finish materials and construction exposed to view, and where 
existing work and finish materials are not indicated to be removed or modified by 
the work of this project, protect such construction against damage or injury, using 
materials that may be easily removed without leaving residue or permanent stains. 

6. During construction, cap, plug, or cover open ends of ducts, piping, and conduit, 
and equipment openings, to prevent entry of foreign material. 

C. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is 
necessary, follow recommendations for protection from waterproofing or roofing 
material manufacturer. 

D. Prohibit traffic from landscaped areas. 
E. Properly and carefully repair materials and finishes which are cut, damaged, disturbed 

or interfered with to match adjacent and surrounding surfaces, to the approval of the 
Architect.  If repairs cannot be made satisfactorily, replace or refinish with new 
materials. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 01 7700 – CLOSEOUT REQUIREMENTS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Final cleaning. 
2. Closeout procedures. 
3. Project record documents. 
4. Operation and maintenance data. 
5. Warranties. 
6. Spare parts and maintenance materials. 

B. Related Requirements: 
1. Section 01 2900 – Payment Procedures. 
2. Section 01 3100 – Project Management and Coordination. 
3. Section 01 7000 – Execution Requirements:  Progress cleaning. 

1.02 FINAL CLEANING: 
A. Execute final cleaning prior to final project assessment.  Employ experienced workers 

or professional cleaners for final cleaning.  Clean each surface or unit of work to the 
condition expected from a commercial cleaning and maintenance program.  Comply 
with manufacturer’s instructions. 

B. Upon completion of the work, remove debris, tools, machines, construction 
equipment, and other items pertaining to the work. 

C. The following are examples, but not by way of limitation, of cleaning levels required. 
1. Remove labels not required as permanent labels. 
2. Clean exposed hard-surfaced materials to a dirt-free condition, free of dust, stains, 

films, and noticeable distracting substances. 
3. Except as otherwise indicated, avoid disturbance of natural weathering of exterior 

surfaces. 
4. Wipe surfaces of mechanical and electrical equipment clean; remove excess 

lubrication and other substances. 
5. Remove spatters or other deposits of paint, mortar, concrete, adhesives, roofing, 

dirt, soil, oil, or any other material foreign to the surface involved. 
6. Clean debris from roofs, gutters, down pipes, and drainage systems. 
7. Clean site areas affected by construction, including landscaped and developed 

areas, free from litter and foreign substances; sweep paved areas broom clean, 
remove stains, petrochemical spills, and other foreign deposits; rake clean ground 
surfaces not landscaped or paved, to a smooth, even textured surface. 

8. Remove waste and surplus materials, rubbish, and construction facilities from the 
site; dispose of lawfully. 
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D. Removal of Protection:  Remove temporary protection and facilities installed during 
construction to protect previously completed installations during the remainder of the 
construction period. 

E. Comply with governing regulations and safety standards for cleaning operations. 
F. Additional cleaning required after final cleaning due to punch list work and warranty 

repairs shall be performed by the Contractor responsible for the additional work. 

1.03 CLOSEOUT PROCEDURES: 
A. At Substantial Completion, submit written certification that Contract Documents have 

been reviewed, Work has been inspected, and that Work is complete in accordance 
with Contract Documents (except for punch list items attached to certification) and 
ready for Architect’s review. 

B. Submit the following to Architect.  Final Application for Payment will not be 
processed until all submittals are received. 
1. Closeout Submittals in accordance with this Section, including project record 

documents, operation and maintenance data, and warranties. 
2. Receipt signed by Owner, acknowledging delivery of spare parts and maintenance 

materials.  List specific items and quantities. 
3. Copy of Certificate of Plan Approval, Certificate of Occupancy, and other 

required regulatory approvals, with signatures of all inspectors.  Originals shall 
remain on site; obtain receipt from Owner. 

4. Affidavit of Payment of Debts and Claims (00 6520). 
5. Consent of Surety to Final Payment (AIA Document G707). 
6. Final Waiver of Lien from each subcontractor. 
7. Certificates of Insurance indicating that required insurance coverage will remain 

in effect until the end of the correction period. 
8. Prevailing Wage Affidavit of Compliance. 

C. Submit final Application for Payment in accordance with Section 01 2900. 

1.04 PROJECT RECORD DOCUMENTS: 
A. Maintain one set of the following record documents on site; record actual revisions to 

the Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. Reviewed submittals including shop drawings and product data. 
6. Manufacturer’s instructions for assembly, installation, and adjusting. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 
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C. Store record documents separate from documents used for construction.  Label each 
document “Project Record Documents” in stamped or printed letters, on front cover 
or other conspicuous place. 

D. Record information concurrent with construction progress, before internal or hidden 
construction is concealed. 

E. Make documents available to Architect at all times. 
F. Record Specifications:  Legibly mark and record at each Product section description 

of actual Products installed, including the following: 
1. Manufacturer’s name, product model and number, and supplier. 
2. Product substitutions or alternates utilized. 
3. Changes made by Addenda and modifications. 

G. Record Drawings and Shop Drawings:  Legibly mark each item to record actual 
construction including: 
1. Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work. 
2. Changes made by Addenda and modifications. 
3. Field changes of dimension and detail. 
4. Details not on original Contract drawings. 

H. Record Submittals:  Approved product data and manufacturer’s installation 
instructions, marked to record field changes. 

I. Remove Architect title block and seal from all documents. 
J. Submit to Architect prior to or together with final Application for Payment. 

1.05 OPERATION AND MAINTENANCE DATA: 
A. General Requirements: 

1. Submit to Architect for review; allow sufficient time for review and revision prior 
to final Application for Payment.  Upon approval, submit final copies to Owner 
and Architect. 

2. Submittals to Architect and Owner shall be in electronic format.  At Owner’s 
option, also submit up to two hard copy sets. 

3. Electronic Submittals:  Data submitted in electronic format shall be limited to 
PDF files on DVD or USB drive, unless otherwise approved in advance by 
Architect. 

4. Hard Copy Submittals: 
a. Submit data bound in 8½ x 11 inch format, organized in three-ring binders 

with durable rigid covers.  Provide multiple volumes where appropriate; 
organized and labeled in a coordinated set with matching appearance. 

b. Prepare binder cover with printed title of manual and title of project.  Identify 
subject matter of binder on cover and spine. 
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c. Include a Table of Contents for each volume. 
d. Internally subdivide the binder contents with permanent page dividers, 

logically organized as described below; with tab titles clearly printed under 
reinforced plastic tabs. 

B. Operation and Maintenance Manuals: 
1. Directory:  List names, addresses, and telephone numbers of Architect, 

Contractor, Subcontractors, suppliers, and maintenance providers. 
2. Operation and Maintenance Instructions:  Arrange by system and subdivide by 

specification section.  For each category, identify the following as applicable to 
the Product or system: 
a. Significant design criteria. 
b. List of products, clearly identifying specific product or part installed, with 

options and accessory items indicated. 
c. Maintenance instructions, including recommended cleaning methods and 

materials, and special precautions identifying detrimental agents. 
d. Information required for reordering specially manufactured products. 

3. Project Documents and Certificates:  Include the following: 
a. Test reports for each item with specified field or laboratory testing. 
b. Warranty documents in accordance with this Section.  Indicate names, 

addresses, telephone numbers, and procedures for filing a claim and obtaining 
warranty services. 

1.06 WARRANTIES: 
A. General Requirements: 

1. Execute and assemble transferable warranty documents from subcontractors, 
suppliers, and manufacturers.  Manufacturer’s disclaimers and limitations on 
product warranties do not relieve Contractor of warranty on Work that 
incorporates products. 

2. Include in Operation and Maintenance Manuals. 
3. For items of Work delayed beyond date of Substantial Completion, provide 

updated submittal prior to or together with final Application for Payment, listing 
date of actual completion as start of warranty period. 

4. Written warranties made to Owner are in addition to contractual, implied, and 
expressed warranties, and shall not limit duties, obligations, rights and remedies 
otherwise required by Contract Documents and available under law. 

5. Warranty claims shall be resolved in the same venue and using the same dispute 
resolution method as provided for the Prime Contract. 

B. Contractor’s Warranty:  Contractor shall provide warranties, and shall correct 
nonconforming Work, in accordance with the General Conditions. 
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C. Specific Warranties:  Provide written documentation for each warranty specified in 
individual specification sections. 
1. At the time of shop drawing and product data submittal, submit a preliminary 

copy of each specific warranty for review in accordance with Section 01 3300. 
2. Provide full warranty for parts and labor, without dollar amount limitation or 

proration based on period of use, unless specifically indicated in individual 
specification sections. 

3. Warranty periods begin on the Date of Substantial Completion, unless specifically 
indicated in individual specification sections.  Where manufacturer warranties 
begin at an earlier date, such as the date of shipment or installation, coordinate 
procurement and scheduling so that specified warranty periods are not 
compromised.  Provide extended warranty coverage where necessary. 
a. In the event that items of Work covered by a warranty have punch list work 

remaining on the Date of Substantial Completion, the warranty period shall 
not begin until all such work is complete. 

4. Where Warranties from Subcontractors, suppliers or manufacturers are limited to 
material only, Contractor shall include warranty coverage for labor, shipping, 
equipment, and other costs required to remove defective Work and install 
replacement materials. 

5. Warranty provisions requiring Owner to provide notice to manufacturer shall 
allow a minimum time period of 30 days for such notice. 

6. If the terms of a warranty require Owner signature, registration, or other action 
prior to commencement of warranty coverage, Contractor shall take all necessary 
steps to ensure validity of the warranty, and shall indemnify Owner for loss of 
warranty coverage caused by failure to do so. 

D. Manufacturer Warranties:  Where a manufacturer provides a standard product 
warranty that exceeds the duration of the Contractor’s warranty or a Specific 
Warranty, Contractor shall take all necessary actions to ensure that the manufacturer 
warranty remains in effect beyond the expiration of the shorter warranty periods. 

1.07 SPARE PARTS AND MAINTENANCE MATERIALS: 
A. Provide products, spare parts, maintenance and extra materials in quantities specified 

in individual specification sections. 
B. Extra materials shall be from the same lot as installed materials. 
C. Provide protective covering for storage; identify with appropriate labels. 
D. Deliver to project site and place in location as directed. 

PART 2 PRODUCTS 
Not Used 
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PART 3 EXECUTION 
Not Used 

END OF SECTION 
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SECTION 02 4119 – SELECTIVE DEMOLITION 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes:  Minor demolition and removal for remodeling. 
B. Related Requirements: 

1. Section 01 3100 – Project Management and Coordination:  Alteration project 
procedures. 

2. Section 01 5000 – Temporary Facilities and Controls:  Temporary enclosures. 
3. Section 01 7000 – Execution Requirements:  Cutting and patching; items removed 

for reinstallation; progress cleaning; construction waste management and disposal. 

1.02 REGULATORY REQUIREMENTS: 
A. Comply with all applicable codes and regulations in addition to being responsible for 

the prevention of any damage to the adjoining materials and site. 
B. Permits:  Secure and pay for all necessary permits required for this portion of the work. 
C. Do not close or obstruct egress width to any building or site exit unless approved in 

writing. 
D. Do not disable or disrupt building fire or life safety systems without 3 days prior written 

notice to Owner. 
E. Comply with requirements of Ohio Environmental Protection Agency and U.S. EPA. 

1. If notification of demolition or renovation is required, provide all required 
documentation to the appropriate agency. 

2. If testing, inspection, or analysis of potential asbestos-containing material is 
required, employ a certified Asbestos Hazard Evaluation Specialist to perform such 
work. 
a. The amount of regulated asbestos-containing material (RACM) to be removed 

or disturbed, if any, is anticipated to be less than the quantity regulated by the 
National Emission Standards for asbestos. 

b. If testing, inspection, or analysis reveals quantities of RACM sufficient to 
subject the project to the requirements of the National Emission Standards for 
asbestos, promptly notify the Architect and the Owner, and do not disturb any 
materials identified as RACM.  The Owner will issue special instructions 
relating to the disposition of such material.  The Owner reserves the right to 
contract independently for the removal of any or all hazardous materials. 

3. If required to do so, employ an individual trained in the provisions of the National 
Emission Standards for asbestos.  This individual shall be on site at all times during 
the removal of RACM. 
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1.03 PROJECT CONDITIONS: 
A. Provide labor, materials, equipment, insurance and services necessary for the proper 

and entire completion of the demolition work required for the project. 
B. Visit the site prior to bidding and ascertain pertinent local conditions such as location, 

accessibility and general character of the site, the character and extent of the existing 
work within or adjacent to the site, and any other work being performed thereon at the 
time. 

C. Include the removal and disposition (or the incorporation in the new work, as the case 
may be) of all existing portions of the work which are indicated as being removed, or 
when it becomes necessary to remove such in order to properly complete the new work 
as shown. 

D. Maintain adequate safety measures at all times to protect the existing building, adjacent 
buildings, their occupants, employees, pedestrians and anyone who may have occasion 
to frequent the premises in the course of maintaining normal operations.  There shall 
be complete cooperation among Architect, Owner and Contractors to see that all safety 
requirements are carried out. 

E. Where adjoining construction or site improvements are in a condition that might be 
misconstrued as damage caused by demolition operations, prepare photographs or 
video of sufficient detail to document existing conditions; deliver to Architect prior to 
beginning demolition. 

F. Furnish all necessary shoring, signs, barricades, dust curtains, etc., to ensure the safety 
of persons in adjacent areas and other workers in same area. 

G. During working hours the Contractor shall be on the job personally or shall be 
represented by a competent superintendent.  The Contractor shall coordinate all trades 
and subcontractors and provide adequate labor, equipment and materials as needed. 

H. Conduct demolition to minimize interference with occupied building areas. 
I. Cease operations immediately if structure appears to be in danger; notify Architect.  Do 

not resume operations until directed. 
J. Ownership of Removed Materials: 

1. Salvageable and reusable equipment and materials removed are the property of 
Owner, and shall be delivered to the locations directed by Owner. 

2. Removed materials that are obviously not reusable shall be removed from the site 
and disposed of. 

3. Items in question shall be brought to the attention of the Owner’s representative, 
who shall determine whether they are to be salvaged or removed from the site and 
disposed of. 
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1.04 SEQUENCING AND SCHEDULING: 
A. Perform and complete demolition work in a timely manner so as not to disrupt adjacent 

activities any longer than necessary. 
B. Coordinate scheduling of noisy, odor-producing and dusty work with Owner to 

minimize disruption of Owner’s activities. 

PART 2 PRODUCTS 
2.01 MATERIALS: 

A. Provide labor, materials, tools, and equipment as necessary to complete demolition 
work. 

PART 3 EXECUTION 
3.01 PREPARATION: 

A. Provide, erect and maintain temporary barriers and partitions where required to prevent 
spread of dust, odors and noise to occupied areas, in accordance with Section 01 5000. 

B. Erect and maintain weatherproof closures for exterior openings in roofs in accordance 
with Section 01 5000. 

C. Protect existing materials and surfaces which are not to be demolished. 
D. Prevent movement of structure; provide bracing and shoring. 
E. Mark location and termination of utilities. 
F. Provide appropriate temporary signage including signage for exit or building egress. 

3.02 DEMOLITION: 
A. Disconnect, remove, cap and identify designated utilities. 
B. Demolish in an orderly and careful manner.  Protect existing supporting structural 

members. 
C. Disposal:  Remove demolished materials from site except items to be retained by 

Owner or reinstalled in the work, or as specifically noted otherwise.  Do not burn or 
bury materials on site.  Pay fees for transportation and disposal of removed materials. 
1. Dispose of materials removed from the site in a legal location and manner. 
2. Do not dispose of demolished materials other debris in wetlands, flood plains, 

stream corridors, environmentally sensitive areas, surface waters or storm sewers, 
even with the permission of the property owner. 

3. Do not engage in open burning of debris removed from the project, except in 
compliance with the regulations of all authorities having jurisdiction, and with all 
required permits. 
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D. Remove materials as work progresses.  Upon completion of work, leave areas in clean 
condition. 

E. Remove temporary work. 

3.03 PROTECTION: 
A. Exercise caution to avoid damage to existing surrounding materials and structures 

which are to remain. 
B. Protect path of travel from demolition areas to waste collection areas to prevent damage 

to existing construction to remain. 
C. Prevent damage to adjoining properties, existing buildings, pavement, sidewalks, 

landscaping, and similar features.  Make all necessary repairs where required and do 
all patching to meet existing conditions. 

END OF SECTION 
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SECTION 06 0573 – WOOD TREATMENT 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes:  Preservative treatment of wood. 
B. Related Requirements: 

1. Section 06 1050 – Miscellaneous Rough Carpentry. 

PART 2 PRODUCTS 
2.01 PRESERVATIVE TREATMENT: 

A. Wood Preservative (Pressure Treatment):  AWPA P5 and AWPA T1; water borne 
preservative with 0.25 percent retainage.  Kiln dry after treatment to specified 
moisture content, maximum 19 percent. 

B. Wood Preservative (Surface Application for Site Treatment and Touch-up):  Clear 
type, compatible with pressure treatment preservative. 

PART 3 EXECUTION 
3.01 SITE APPLIED WOOD TREATMENT: 

A. Apply preservative treatment in accordance with manufacturer’s instructions and 
AWPA M4. 

B. Brush apply two coats of preservative treatment on wood in contact with cementitious 
materials, roofing, and metal flashings. 

C. Treat site-sawn cuts in factory treated wood. 
D. Allow preservative to dry prior to erecting members. 

3.02 SCHEDULES: 
A. Preservative Treated Wood Locations:  Framing and blocking above grade in contact 

with cementitious materials, roofing, and metal flashings. 
1. Exterior, Roof, and Parapet Locations:  AWPA Use Category UC3B. 
2. Applications Not Otherwise Scheduled:  AWPA U1 Table 3-1. 

END OF SECTION 
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SECTION 06 1050 – MISCELLANEOUS ROUGH CARPENTRY 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes:  Roof curbs and perimeter nailers. 
B. Related Requirements: 

1. Section 01 5000 – Temporary Facilities and Controls:  Temporary enclosures and 
barriers. 

2. Section 06 0573 – Wood Treatment. 

1.02 QUALITY ASSURANCE: 
A. Perform Work in accordance with the following agencies: 

1. Lumber Grading Agency:  Certified by ALSC. 
2. Plywood Grading Agency:  Certified by APA. 

PART 2 PRODUCTS 
2.01 MATERIALS: 

A. Lumber Grading Rules:  AFPA, SPIB, and NLGA. 
B. Miscellaneous Framing and Blocking:  Southern Pine or Spruce-Pine-Fir, Utility or 

better grade, 2 to 4 inches thick, 19 percent maximum moisture content. 

2.02 ACCESSORIES: 
A. Fasteners:  Hot dipped galvanized steel for treated wood locations and all exterior 

locations; unfinished steel elsewhere. 
B. Anchors: 

1. Toggle bolt type for anchorage to hollow masonry. 
2. Expansion shield and lag bolt type for anchorage to solid masonry. 
3. Bolt or ballistic fastener for anchorage to steel. 

PART 3 EXECUTION 
3.01 FRAMING: 

A. Set members level and plumb, in correct position.  Accurately saw-cut members to 
seat square on bearings.  Fit closely into proper location. 

B. Frame, anchor, tie and brace members to develop strength and rigidity required for 
intended purposes.  Do not stress members in excess of design strength.  Secure 
members permanently in position with proper fastenings to render parts rigid. 

C. Place horizontal members with crown side up. 
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D. Construct load bearing members full length without splices. 
E. Curb roof openings except where prefabricated curbs are provided.  Form corners by 

alternating lapping side members. 
F. Coordinate installation of blocking with requirements of items to be anchored thereto 

or supported thereby. 

3.02 TOLERANCES: 
A. Framing Members:  ¼ inch from true position, maximum. 

END OF SECTION 
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SECTION 07 5000 – MEMBRANE ROOFING 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes: 
1. Fully adhered single ply roof system. 
2. Preparation for reroofing. 

B. Related Requirements: 
1. Section 06 1050 – Miscellaneous Rough Carpentry:   Wood nailers, curbs, and 

blocking. 
2. Section 07 7100 – Roof Specialties. 

1.02 DESIGN REQUIREMENTS: 
A. Conform to applicable building code for roof assembly fire hazard requirements. 
B. ASTM E108/UL 790:  Class A Fire Hazard Classification. 
C. FM 4470:  Roof Assembly Classification, of Class 1 construction, wind uplift 

requirement of 1-60,in accordance with FM Construction Bulletin 1-28. 
D. Ground Roughness Factor:  B. 

1.03 PERFORMANCE REQUIREMENTS: 
A. System Integrity:  Roof assembly, including flashings and accessories, shall not permit 

the passage of liquid water, and shall withstand wind loads, thermally induced 
movement, and exposure to weather and ultraviolet radiation without failure. 

B. Material Compatibility:  Provide roofing materials that are compatible with one another 
and with adjacent materials under conditions of service and application required, as 
demonstrated by roofing system manufacturer based on testing and field experience. 

1.04 SUBMITTALS:  In accordance with Section 01 3300. 
A. Shop Drawings:  Indicate layout of membrane sheets, location and type of field splices; 

termination, penetration and attachment details showing specific wall and deck 
construction, entire roof assembly and additional blocking as required; conditions of 
interface with other materials; walkway layout pattern. 
1. Standard catalog cuts, if used, shall be supplemented by additional detail drawings 

approved by membrane manufacturer as necessary to show project specific 
conditions.  Submit proof of manufacturer approval to Architect. 

2. Field changes to approved shop drawings will not be considered unless 
accompanied by written approval from membrane manufacturer. 

3. Submit results of fastener pullout tests.  Indicate test locations on shop drawings. 
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B. Product Data: 
1. Provide characteristics on membrane materials, flashing materials, walkways, and 

accessories. 
2. Indicate installation requirements for membrane, including procedures and 

materials for flashing, splicing and bonding. 
3. The membrane manufacturer shall provide the Installer and Architect with a 

comprehensive listing of chemicals, solutions, oils, compounds, or materials which 
may be injurious to the sheet membrane, including those materials normally found 
to exist in the roof environment or likely to occur on this roof. 

C. Installer Certificates:  Submit evidence of approval, authorization, or license from 
membrane manufacturer to install specified system, including documentation of 
specified training.  Provide list of completed projects with project names and addresses, 
and architect and owner contact information. 

D. Manufacturer’s Approval:  Submit membrane manufacturer’s approval of all 
components of the roof assembly, including insulation and roof edge securement; 
project review and acceptance for warranty, including approval of installer. 

E. Warranty Form:  At time of shop drawing submittal, submit preliminary copy of 
manufacturer’s warranty. 

F. Manufacturer’s Field Reports:  Submit under provisions of Section 01 4000.  Indicate 
procedures followed, ambient temperatures, humidity, wind velocity during 
applications, and items requiring corrective action. 

1.05 QUALITY ASSURANCE: 
A. Perform Work in accordance with NRCA Roofing and Waterproofing Manual. 
B. Provide proper attachment of roofing to accessory or related work in contact with, or 

which becomes an integral part of the roofing or flashing system, including when such 
accessory or related work is provided under other Sections. 

C. Membrane Manufacturer Qualifications:  Company specializing in manufacturing the 
Products specified in this section with minimum five years documented experience. 

D. Installer Qualifications:  Company specializing in performing the work of this Section 
with minimum five years documented experience; approved by membrane 
manufacturer. 
1. Provide adequate number of qualified roofers who are experienced and thoroughly 

trained in the techniques required to properly install the specified roofing system 
and related work. 

2. Installer’s Project Superintendent shall have experience installing the specified 
roofing system with minimum 5 years experience on projects of similar size and 
scope, shall be familiar with the requirements of this project, and shall provide on-
site supervision at all times when roofing system work is in progress.  Training shall 
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include completion of membrane manufacturer’s in-house training course and on-
site training. 

E. Preinstallation Meeting:  In accordance with Section 01 3100. 
1. Schedule after approval of submittals. 
2. Attendance:  Installer; Owner; Architect; Owner’s insurer, if applicable; membrane 

manufacturer’s representative; installers of roof specialties and accessories. 
3. Agenda: 

a. Review methods and procedures related to roofing installation, including 
manufacturer’s written instructions. 

b. Examine deck substrate conditions and finishes for compliance with 
requirements. 

c. Review loading limitations of deck during and after roofing. 
d. Review flashings, special roofing details, roofing drainage, roof penetrations, 

equipment curbs, and other conditions that will affect roofing. 
e. Review governing regulations and requirements for insurance, certificates, and 

inspection and testing, if applicable. 
f. Review temporary protection requirements for roofing system during and after 

installation. 
g. Review roof observation and repair procedures after roofing installation. 

1.06 DELIVERY, STORAGE, AND HANDLING:  In accordance with Section 01 6000. 
A. Store materials, except membrane, between 60 degrees F and 80 degrees F.  If exposed 

to lower temperature, restore to minimum 60 degrees F before using. 
B. Store materials, except membrane, in dry area and protect from water and direct 

sunlight. 

1.07 ENVIRONMENTAL REQUIREMENTS: 
A. Do not apply roofing system during inclement weather, or to damp or frozen surfaces. 
B. Do not expose materials vulnerable to water or sun damage in quantities greater than 

can be weatherproofed during same day. 

1.08 WARRANTY:  In accordance with Section 01 7700. 
A. Correct defective Work within a two year period after Date of Substantial Completion 

for damage resulting from failure to prevent penetration of water. 
B. Provide 15 year manufacturer “total system” warranty without dollar amount limitation 

for roofing assembly including flashing, roof edge securement, and accessories, 
covering leaks, failures, and wind damage. 
1. Coordinate with Section 07 7100 to ensure that insulation, roof edge securement, 

and accessories are included in warranty. 
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C. Warranty Coverage Requirements: 
1. Wind Speed Coverage:  72 mph, measured at 10 meters above ground.  Reference 

to “gale force winds” or similar language without a specific wind speed and 
elevation will not be accepted. 

2. Warranty claims may be excluded only for the following: 
a. Abuse or misuse of roof system by the Owner. 
b. Acts of God and other “natural disasters” except wind as limited above. 
c. Fire (after occupancy). 

3. Warranty coverage shall commence on date of inspection and approval by 
manufacturer’s representative.  After inspection and approval, warranty exclusions 
for improper design and installation will not be accepted. 

4. Warranty provisions requiring Owner to provide notice of leaks to manufacturer 
shall allow a minimum time period of 30 days for such notice. 

5. For warranty repair work, provide full labor and materials required to restore roof 
system to weathertight condition without cost to the Owner. 

D. Obligations of the Surety under the Contract Bond do not extend beyond the two year 
correction period. 

PART 2 PRODUCTS 
2.01 MEMBRANE MATERIALS: 

A. Manufacturers:  In accordance with Section 01 6000. 
1. Carlisle Syntec Incorporated; Sure-Flex Adhered Roofing System. 
2. Duro-Last Roofing, Inc. 
3. Johns Manville Roofing Systems; Fully Adhered PVC Single Ply Roofing System. 
4. Seaman Corporation; FiberTite. 
5. Sika Sarnafil, Inc.; Sarnafil Adhered Roof System. 
6. Versico Incorporated; VersiFlex Adhered Roofing System. 

B. General Requirements: 
1. Provide fire retardant membrane where required to meet specified fire hazard 

classification in combination with the membrane type, insulation type, roof slope, 
and related project conditions. 

2. Provide membrane in largest sheet lengths possible as determined by job 
conditions. 

3. Membrane materials shall conform to the minimum physical properties published 
in the roofing system manufacturer’s product literature where they exceed the 
Performance Requirements of this Section. 
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C. Thermoplastic Membrane:  Polyester reinforced; white color. 
1. Provide one of the following types at Contractor’s option: 

a. PVC (Polyvinyl Chloride) Membrane:  ASTM D4434, Type III; minimum 
0.060 inch nominal thickness. 

b. KEE (Ketone Ethylene Ester) Membrane:  ASTM D6754; polyester reinforced 
membrane; minimum 0.045 inch nominal thickness. 

2. Factory Welded Seams:  Minimum sheet width 60 inches. 
3. Field Welded Seams:  Minimum sheet width 75 inches.  Use half width sheet size 

at roof perimeter. 
4. Performance Requirements: 

a. Breaking Strength:  ASTM D751; minimum 200 lbf. 
b. Tearing Strength:  ASTM D751; minimum 45 lbf. 
c. PVC Membrane: 

(1) Thickness Over Reinforcing Scrim:  ASTM D4434; minimum 0.0160 
inch, top and bottom. 

(2) Water Absorption:  ASTM D471; maximum 3.0 percent. 
(3) Linear Dimensional Change:  ASTM D1204; maximum 0.5 percent. 
(4) Low Temperature Brittleness:  ASTM D2136 or D2137; pass at –40 

degrees F. 
(5) Puncture Resistance:  ASTM D5602; minimum 33 lbf. 
(6) Elongation at Break:  ASTM D751; minimum 15 percent. 

d. KEE Membrane: 
(1) Thickness Over Reinforcing Scrim:  ASTM D6754; minimum [0.0090] 

[0.0145] inch, top and bottom. 
(2) Water Absorption:  ASTM D471; maximum 3.7 percent. 
(3) Linear Dimensional Change:  ASTM D1204; maximum 0.63 percent. 
(4) Low Temperature Brittleness:  ASTM D2136 or D2137; pass at –30 

degrees F. 
(5) Puncture Resistance:  ASTM D5602; minimum 95 lbf. 
(6) Elongation at Break:  ASTM D751; minimum 18 percent. 

D. Seaming Materials:  As recommended by membrane manufacturer. 
E. Flexible Flashings:  Same material as membrane; minimum 0.060 inch thick. 
F. Stack Boots:  Flexible boot and collar with clamps for pipe stacks through membrane. 

2.02 ACCESSORIES: 
A. Provide bonding adhesive, splicing cement, cleaner, primer, lap sealant, water cut-off 

mastic, prefabricated pipe seals, overnight seal, pourable sealer, anchor bars and other 
related items as recommended and furnished by the membrane manufacturer for 
conditions of construction and as required for warranty and performance requirements. 
1. Adhesive may be factory applied or field applied. 
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B. Insulating Foam Sealants:  ASTM C1029, Type II; ASTM C1620; FGIA 812; single 
component, minimal expanding, low pressure build, semi-rigid closed cell 
polyurethane foam. 
1. Manufacturers:  In accordance with Section 01 6000. 

a. DuPont de Nemours, Inc.; Great Stuff Pro. 
b. Hilti Corp.; CF-812. 
c. Tremco, Inc.; TremGlaze LEF. 

2. Density:  ASTM D1622; minimum 1.5 pcf. 
C. Cover Boards:  ASTM C1289, Type II; high density polyisocyanurate with coated glass 

fiber mat facers; 4 x 4 or 4 x 8 foot sheets; minimum ½ inch thick or as recommended 
by membrane manufacturer. 
1. Performance Requirements: 

a. Compressive Strength:  ASTM C473 or ASTM D1621; minimum 100 psi. 
b. Mold Resistance:  ASTM D3273. 
c. R Value:  ASTM C518, nominal 2.5. 

2. Adhesive:  Non-combustible type, compatible with insulation facer. 
3. Joint Tape:  Heat resistant type. 

D. Rubber Walkways:  30 or 36 inch wide roll, minimum 0.072 inch thick, with diamond 
tread pattern; color to contrast with roof membrane. 

E. Temporary Protection:  Polyethylene sheet, fiber reinforced plastic sheet, or other 
materials with equivalent weather resistance; provide weights to retain sheeting in 
position. 

F. Provide additional accessories, such as preservative treated wood blocking, where re-
quired by manufacturer’s standards, even when not otherwise indicated or specified. 

PART 3 EXECUTION 

3.01 PREPARATION FOR REROOFING: 
A. Remove existing roofing gravel, perimeter flashings, base flashings, counter flashings, 

vent stack flashings, roofing membrane, and damaged insulation. 
1. Perform removal work under provisions of Section 02 4119. 
2. Remove gravel from ballasted areas. 
3. Remove metal counter flashings not scheduled to remain.  Fold up metal counter 

flashings scheduled to remain, to permit access to top edge of base flashings. 
4. Remove roofing membrane, perimeter base flashings, flashings around roof 

protrusions, pitch pans and pockets. 
5. Remove damaged portions of existing construction exposed by removal work. 
6. Remove damaged insulation and fasteners, cant strips and blocking. 
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B. Do not remove existing roofing materials when weather conditions threaten the 
integrity of the building contents or intended continued occupancy. 
1. Remove only existing roofing materials that can be replaced with new materials as 

weather permits. 
2. Maintain continuous temporary protection prior to and during installation of new 

roofing system to keep building weather tight.  Turn protective covers up over 
parapets and curbing.  Retain in position with weights.  Provide for surface drainage 
to existing drainage facilities. 

3. Schedule removal work to coincide with commencement of installation of new 
roofing system. 

C. Remove and reinstall roof mounted mechanical and electrical equipment where 
required for performance of indicated roofing work.  Disconnect and reconnect wiring, 
ducts, gas piping, and other connections to equipment, as necessary.  Contractor shall 
employ skilled and experienced mechanical and electrical Subcontractors approved by 
the Architect and Owner to perform this work. 

D. Coordinate the work with other affected mechanical and electrical work associated with 
roof penetrations. 

E. Roofing installer shall bear full responsibility for water intrusion during performance 
of the reroofing work, including damage to existing equipment, finishes, and building 
contents.  Coordinate and pay for repairs as necessary. 

3.02 EXAMINATION: 
A. Verify that surfaces and site conditions are ready to receive work and that no conditions 

exist which may adversely affect installation, permanence, or quality of work. 
B. Verify that blocking, curbs, and nailers are installed at required locations and securely 

anchored. 
C. Verify substrate is clean and smooth, free of depressions, waves, or projections, 

properly sloped as indicated on Drawings. 
D. Verify surfaces are dry and free of snow and ice. 
E. Perform fastener pullout tests to determine required fastener spacings. 
F. Verify roof openings, curbs, pipes, sleeves, and vents through roof are solidly set, and 

required accessories are in place. 
G. Apply insulating foam sealant to perimeter voids at roof penetrations (except flues) to 

maintain continuity of thermal barrier. 
1. Clean surfaces prior to application; remove oil and chemical substances that may 

prevent adhesion. 
2. Protect adjacent surfaces subject to damage from overspray or accidental contact. 
3. After initial curing, trim and remove excess material.  Apply joint sealant or other 

protective material promptly to limit ultraviolet exposure. 



C1-4772 DEFIANCE COUNTY EAST REROOF 07 5000-8 

H. Verify that no substances listed in the contamination profile exist on the roofing area 
which cannot be positively isolated from the membrane. 

I. Verify that manufacturer’s approval of all roof components has been obtained prior to 
beginning work. 

3.03 PREPARATION: 
A. Do not place materials on the roof in a manner which would cause induced loads to 

exceed the roof deck design load at any point. 
B. Clean substrate of dust, debris, and other foreign substances.  Remove sharp 

projections. 
C. Prevent materials from entering and clogging roof drains and conductors and from 

spilling or migrating onto surfaces of other construction.  Remove roof drain plugs 
when no roof work is taking place or when rain is forecast. 

D. Install cover board perpendicular to roof slope with edges in continuous straight lines, 
with end joints staggered between rows and offset from joints in insulation board.  
Tightly butt boards together.  Mechanically fasten to deck. 

3.04 MEMBRANE APPLICATION: 
A. Install membrane in accordance with manufacturer’s recommended procedures, 

specifications, approved shop drawings, and observing manufacturer’s cautions and as 
required to meet or exceed specified wind rating. 

B. Isolate all materials and substances which may have a detrimental effect on the 
membrane. 

C. Roll out membrane, free from wrinkles or tears.  Place sheet into place without 
stretching. 

D. Shingle joints on sloped substrate in direction of drainage. 
E. Accurately align sheets and maintain uniform side and end laps of dimensions required 

by manufacturer, minimum 3 inches.  Stagger end laps.  Seal permanently waterproof 
using methods approved by manufacturer.  Manually verify entire length of each seam 
for voids and deficiencies; correct as recommended by manufacturer. 
1. Heat Welding:  Use approved automatic heat welding equipment.  In areas 

inaccessible to machine, use hand held heat gun and teflon roller. 
F. Securely fasten membrane at terminations and perimeter.  Provide base flashing at 

perimeters and edges of membrane abutting parapets, walls, curbs, or other con-
struction.  Provide prefabricated pipe seals for pipe and conduit penetrations, properly 
cemented to membrane and sealed to pipe or conduit with stainless steel clamp and top 
bead of sealant. 
1. At parapets adjacent to roof, extend base flashing or membrane up parapet, over 

top of wall, and terminate approximately 2 inches down the opposite side. 
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2. At independent parapets, provide membrane flashing over top of wall and extend 
down both sides approximately 2 inches. 

3. Counter flash gravel stops, cap flashing and copings with membrane lap flashing. 
G. Install walkways at all traffic concentration points (roof hatches, rooftop HVAC 

equipment, and similar locations) regardless of traffic frequency.  Discontinue 
walkways over flashing or field seams for inspection purposes.  Adhere walkway to 
roof membrane. 

H. Coordinate installation of roof drains, sumps, and related flashings. 
I. Install accessories and related items in accordance with manufacturer’s instructions. 
J. Seal flashings and flanges of items penetrating membrane. 

3.05 DAILY SEAL: 
A. Temporarily seal loose edges of membrane with overnight seal.  Ensure that water does 

not flow beneath completed sections of the membrane system. 
1. Mix the two components thoroughly according to the instructions on the label. 
2. Apply the overnight seal in accordance with manufacturer’s recommendations.  If 

necessary, use a trowel to spread material to achieve complete seal. 
3. After embedding membrane in overnight seal, check for continuous contact.  

Weight the edge, providing continuous pressure over the length of the cutoff, with 
2½ inch rubber tubing filled with dry sand. 

4. When work is resumed, pull sheet free before continuing installation. 

3.06 FIELD QUALITY CONTROL: 
A. Inspection:  Manufacturer’s representative shall inspect installation minimum 3 times 

during progress of the work or biweekly, whichever is more frequent, and certify 
compliance with manufacturer’s installation requirements. 

B. Correct identified defects or irregularities. 

3.07 PROTECTION:  In accordance with Section 01 7000. 
A. Perform progress cleaning daily.  Do not burn debris on the site.  Dispose of all rubbish 

and scrap materials off-site in a legal manner. 
B. Protect landscaping, lawn areas, walks and drives, and building surfaces. 
C. Provide barricades, covered walkways and traffic direction as required to prevent 

personal injury. 
D. Where traffic must continue over finished roof membrane, protect surfaces. 
E. Coordinate and pay for repairs to existing components and the work of other sections 

damaged by performance of the work. 
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F. Correct deficiencies and perform repairs as necessary to restore roofing system to a 
condition free of damage and deterioration at the time of Substantial Completion. 

END OF SECTION 
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SECTION 07 7100 – ROOF SPECIALTIES 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes:  Fascias and coping caps. 
B. Related Requirements: 

1. Section 06 1050 – Miscellaneous Rough Carpentry. 
2. Section 07 5000 – Membrane Roofing. 
3. Section 07 9200 – Joint Sealants. 

1.02 SUBMITTALS:  In accordance with Section 01 3300. 
A. Shop Drawings:  Indicate configuration and dimension of components, adjacent 

construction, required clearances and tolerances, and other affected work. 
B. Product Data:  Provide data on shape of components, materials and finishes, anchor 

types and locations. 

1.03 QUALITY ASSURANCE: 
A. Perform Work in accordance with SMACNA Architectural Sheet Metal Manual and 

NRCA Roofing and Waterproofing Manual. 
B. Roof edge securement, except gutters, for low slope membrane roofs shall be 

designed in accordance with SPRI ES-1, for wind speeds determined by the 
applicable building code. 

1.04 DELIVERY, STORAGE, AND PROTECTION:  In accordance with Section 
01 6000. 

A. Do not store materials with strippable film in areas exposed to direct sunlight. 
B. Prevent contact with substances which may discolor prefinished surfaces. 

1.05 WARRANTY:  In accordance with Section 01 7700. 
A. Provide minimum 10 year manufacturer warranty for prefinished surfaces to cover 

pre-finished color coat against chipping, cracking or crazing, blistering, peeling, 
chalking, or fading. 

B. Coordinate with Section 07 5000 to ensure that roof edge securement is included in 
the roof membrane manufacturer warranty. 

PART 2 PRODUCTS 
2.01 MATERIALS: 

A. Galvanized Sheet Steel:  ASTM A755, galvanized to G90 coating class. 
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B. Aluminum:  ASTM B209. 

2.02 COMPONENTS: 
A. Fascias and Coping Caps:  SPRI ES-1; formed aluminum, 0.050 inch thick, or 

galvanized sheet steel, 24 gauge; maximum 10 ft lengths; shaped as indicated. 
1. Manufacturers:  In accordance with Section 01 6000. 

a. Roof membrane manufacturer. 
b. Architectural Products Co. 
c. Metal-Era, Inc. 
d. OMG Roofing Products. 

2. Coping Cap Anchor Plates:  Galvanized sheet steel, 22 gauge, minimum 12 inch 
lengths; locate at 5 ft o.c. maximum. 

3. Backing Plates:  Material and profile to match fascia or coping cap, except 
without hems; minimum 6 inch lengths; locate at each joint. 

4. Cleats:  Galvanized sheet steel, 22 gauge, maximum 10 ft lengths, spliced at 
backing plates only; shaped to engage bottom hem of fascia or coping cap. 

5. Fasteners:  No. 8 screws with neoprene washers; hot dipped galvanized steel. 
6. Accessories:  Prefabricated soldered and mitered corners; end closures; 

attachment clips. 
7. Finish:  70 percent PVDF fluoropolymer; color as selected. 

2.03 ACCESSORIES: 
A. Fasteners:  Concealed; hot dipped galvanized steel or stainless steel; size and type as 

required to penetrate substrate material minimum 1¼ inch; maximum 24 inch o.c. 
spacing. 
1. Nails:  Roofing nails with annular threads and minimum 3/16 inch diameter 

heads. 
2. Bolts:  Round head, ¼ inch minimum diameter. 
3. Rivets:  1/8 inch minimum diameter; compatible with materials being fastened. 

B. Sealant:  As specified in Section 07 9200. 
C. Solder:  50% block tin and 50% lead. 
D. Flux:  Muratic acid, diluted with equal parts of water. 

2.04 FABRICATION: 
A. Conform to SMACNA Architectural Sheet Metal Manual and NRCA Roofing and 

Waterproofing Manual. 
B. Hem exposed edges minimum ½ inch. 
C. Make all flat and lap seams in direction of flow. 
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PART 3 EXECUTION 
3.01 EXAMINATION: 

A. Verify existing conditions before starting work. 
B. Verify that roof membrane, base flashing, and other items affecting work of this 

Section are in place and positioned correctly. 

3.02 INSTALLATION: 
A. Install components in accordance with manufacturer’s instructions. 
B. Conform to SMACNA Architectural Sheet Metal Manual and NRCA Roofing and 

Waterproofing Manual. 
C. Install components to provide for expansion and contraction of components and 

adjacent materials.  Provide oversized or slotted holes with gasketed fasteners where 
necessary to accommodate thermal movement. 

D. Coordinate installation of components with installation of roof membrane and base 
flashings. 

E. Coordinate installation of sealants and coatings with work of this section to ensure 
water tightness. 

F. Touch up minor scratches and abrasions in finish work.  Replace damaged 
components. 

END OF SECTION 
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SECTION 07 9200 – JOINT SEALANTS 

PART 1 GENERAL 
1.01 SUMMARY: 

A. Section Includes:  Sealing of exterior joints. 
B. Related Requirements: 

1. Caulking and sealant work performed under other Sections shall be performed in 
accordance with the provisions of this Section. 

1.02 SUBMITTALS:  In accordance with Section 01 3300. 
A. Product Data:  Provide manufacturer’s standard details and installation instructions; 

identify substrates requiring primers, type of primer recommended by manufacturer, 
and surface preparation required. 

B. Samples:  Submit full range of colors for selection. 

1.03 QUALITY ASSURANCE: 
A. Installer Qualifications:  Firm regularly engaged in installation of sealers of the type 

specified for not less than 5 years; all work performed by workers thoroughly skilled 
and specially trained in the techniques required. 

1.04 DELIVERY, STORAGE AND HANDLING:  In accordance with Section 01 6000. 
A. Store materials between 40 and 90 degrees F, and under conditions and for a period of 

time not longer than that recommended by manufacturer. 

1.05 ENVIRONMENTAL REQUIREMENTS: 
A. Install sealants when air and substrate temperatures are over 40 degrees F and rising, 

but less than 100 degrees F, unless specific installation instructions are obtained from 
manufacturer. 

1.06 WARRANTY:  In accordance with Section 01 7700. 
A. Exterior Joints:  Correct defective Work within a 5 year period after Date of Substantial 

Completion for damage resulting from adhesive or cohesive failure, and failure to 
prevent infiltration of water or air through the sealed joint. 
1. Obligations of the Surety under the Contract Bond do not extend beyond the initial 

two years of the correction period. 
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PART 2 PRODUCTS 
2.01 JOINT SEALERS: 

A. Manufacturers:  In accordance with Section 01 6000. 
1. Tremco, Inc. 
2. Dow Chemical Co. 
3. Master Builders Solutions. 
4. Pecora Corporation. 
5. Schnee-Morehead, Inc. 
6. Sika Corporation. 

B. Polyurethane Sealants:  ASTM C920. 
1. One-Part Modified Polyurethane:  Type S, Grade NS, Class 35, Use NT, M, A, and 

O; paintable.  (Tremco Dymonic FC; MasterSeal NP1) 
2. Multi-Component Polyurethane:  Type M, Grade NS, Class 50, Use T, I, M, A, and 

O.  (Tremco Dymeric 240FC; Sikaflex 2c NS) 
C. Butyl Caulk:  ASTM C1311; non-skinning isobutylene-isoprene copolymer.  

(SikaLastomer 511; Tremco Butyl Sealant) 
1. Tape Mastic:  FGIA 800; isobutylene-isoprene copolymer tape.  (SikaLastomer 65; 

Schnee-Morehead SM5227) 
D. Colors:  As selected from manufacturer’s standard colors. 

2.02 ACCESSORIES: 
A. Primers:  As recommended by sealant manufacturers.  Provide primers where indicated, 

where recommended by manufacturer, and also where preconstruction tests indicate 
the need for primers to obtain optimum adhesion. 

B. Backer Rod:  ASTM C1330; round, flexible, closed cell polyethylene, or as 
recommended by sealant manufacturer; chemically inert, solvent resistant. 
1. Size:  Diameter 15% greater than joint width, continuous lengths. 

PART 3 EXECUTION 
3.01 EXAMINATION: 

A. Verify that dimensions are correct and substrate is in proper condition for installation.  
Do not proceed with installation until unsatisfactory conditions have been corrected. 

B. Do not begin installation until substrates are clean, dry, and free of loose aggregate, 
laitance, paint, corrosion, oil, grease, tar, asphalt, mastic compounds, wax, 
waterproofing agents, release agents, and other deleterious substances. 
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3.02 PREPARATION: 
A. Preconstruction Field Adhesion Testing:  ASTM C1193. 

1. Conduct field tests for adhesion of joint sealants to actual substrates using proposed 
joint preparation methods, for each type of sealant and substrate, prior to general 
installation. 

2. Alteration and Repair Projects:  Include areas typical of those requiring removal of 
existing sealants. 

3. Use manufacturer’s standard field adhesion test methods and joint preparation 
methods to verify proper priming and preparation techniques required to obtain 
optimum adhesion of sealants to substrate. 

4. Repeat testing until satisfactory adhesion is achieved.  Evaluate and report results. 
5. Approved results shall become the standard of acceptability for the project. 

B. Remove foreign substances from substrate.  Clean substrate in accordance with 
manufacturer’s instructions and the following general methods: 
1. Porous Surfaces: 

a. Remove laitance by acid washing, grinding or mechanical abrading. 
b. Remove form oils by sandblasting. 
c. Vacuum or blow out joints with oil-free compressed air to remove loose 

particles. 
2. Non-Porous Surfaces: 

a. Remove protective coatings using solvent recommended by sealant 
manufacturer. 

b. If surface has been treated or coated with a special coating, contact sealant 
manufacturer for recommendations. 

C. Mask adjacent finished surfaces and adjacent porous surfaces that would be damaged 
by primer, sealant, or cleaning agents. 

D. Prime surfaces to receive sealant in accordance with manufacturer’s instructions, and 
allow to dry before installing sealant.  Do not apply primer to surfaces outside of joint.  
Prime surfaces prior to installing backer rod or bond-breaker tape. 

E. Install joint backing.  Do not puncture, twist, compress less than 25 percent or more 
than 50 percent, or stretch backer during installation. 
1. Install joint backing to control joint depth as indicated and to prevent 3-sided bond. 
2. Install to control depth at midpoint of sealant as follows, unless otherwise indicated.  

Do not exceed sealant manufacturer’s recommended maximum width. 
a. Joint Width ¼ to ½ Inch:  Depth equal to width. 
b. Joint Width Greater Than ½ Inch:  ½ inch depth. 
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3.03 APPLICATION: 
A. Install sealants in accordance with manufacturer’s instructions and ASTM C1193. 
B. Gun Grade Sealants:  Extrude sealant to completely fill joint using proper gun and 

nozzle.  Tool to compress sealant against sides of joint and eliminate air bubbles.  Leave 
a neat, slightly recessed concave surface, unless otherwise indicated. 

C. Self Leveling Sealants:  Pour sealant to fill joint, slightly recessed below adjacent 
surfaces. 

D. Curing: 
1. Cure sealants in compliance with manufacturer’s instructions to obtain high early 

bond strength, internal cohesive strength, and surface durability. 
2. Where joints are scheduled to be painted, allow sealant to cure before painting over 

joint. 
3. Advise the General Contractor of procedures required for curing and protection 

during the construction period, to prevent deterioration or damage (other than 
normal wear and weathering) at Substantial Completion. 

3.04 CLEANING: 
A. Clean primer and sealant from adjacent surfaces.  Wipe fresh sealant immediately from 

adjacent surfaces.  Do not use cleaning agents which may damage finishes. 
B. Remove masking tape from completed joints. 

3.05 SCHEDULE: 
A. General Purpose Exterior Applications:  Multi-component polyurethane. 

1. Around both exterior and interior surfaces of penetrations in exterior construction. 
2. Wherever necessary to prevent infiltration of water or air into or through exterior 

building enclosure. 
B. Concealed Exterior Locations:  Butyl caulk and tape mastic. 

1. Metal to metal joints within sheet metal flashing assemblies. 
C. Other Exterior Applications:  One-part modified polyurethane. 

1. Between adjacent construction and copings, fascias, and other flashings. 
2. Top edge of surface mounted counterflashing. 

END OF SECTION 
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